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1.0 INTRODUCTION 

The United States Agency for International Development (USAID) Crime and Violence Prevention Program 
(CVPP) stems from the Merida Initiative, a collaborative program between the United States Government 
(USG) and the Government of Mexico (GOM) to improve the quality of lives and communities in cities near 
the United States-Mexico border and elsewhere in Mexico. When violence escalated during 2009–2010, 
critical voices emerged questioning the logic, efficacy, and human rights impacts premised on a security 
approach that was not designed to address the drivers of crime and violence, especially those that impact on 
youth. Conscious of the need to take a more holistic approach, Mexican and United States officials amended 
the Merida Agreement in “Beyond Merida,” outlining four pillars, including Pillar IV, “to build stronger and 
more resilient communities that can withstand the pressures of crime and violence.” Pillar IV 
complements the elements of the other three pillars that focus on citizen security. 

The Crime and Violence Prevention Program II (CVPP2) addresses the overarching goal of the new USAID 
Mexico Country Development Strategy. The approach seeks to strengthen the GOM capacity to design, 
implement, and monitor crime and violence prevention activities at both the federal and local levels; increase 
the capacity of at-risk youth to productively engage in their communities; and facilitate the replication of 
innovative and successful crime and violence prevention models. CVPP2 will achieve this overarching goal 
through three Intermediate Results (IRs): IR1, Increasing multi-sectoral collaboration in target communities; 
IR2, Strengthening GOM capacity to prevent crime and violence; and IR3, Increasing at-risk youth capacity 
to play productive roles in their communities.  

The program provides technical support to plan and implement community development strategies aimed at 
reducing crime and violence, and providing youth with alternatives to criminal activity. Through partnerships 
with Mexican federal, state, and local governments and nongovernmental organizations (NGOs), CVPP2 
builds on Mexican efforts to improve understanding of how to address the drivers of violence and crime at 
the local level. Based on this improved understanding, CVPP2 supports the GOM to refine prevention 
models and strategies and enable partners to scale up activities and programs that are proven to work. 
Activities are targeted at the national level, as well as at the subnational level in Ciudad Juárez, Tijuana, and 
Monterrey. Local interventions focus on three communities in each target city identified by the GOM as 
having high levels of crime combined with proven citizen engagement in initiatives that address crime and 
violence: Francisco I Madero, Riberas del Bravo, and Felipe Ángeles in Cuidad Juárez; Camino Verde, 
Granjas Familiares, and Mariano Matamoros in Tijuana; and Independencia and La Alianza in Monterrey, and 
Nuevo Almaguer in Guadalupe (Monterrey). 

CVPP2 is a follow-on contract that continues the work undertaken under CVPP1, a three-year contract that 
ended in March 2015. This second contract builds from the success of the CVPP1, taking into account 
lessons learned and opportunities created during the first phase with only one year of implementation.  

This Work Plan outlines the overarching strategic focus for the year and presents the implementation 
approach under each IR and program component, as well as the detailed implementation timeline and the 
budget. This one-year Work Plan covers the time period from February 6, 2015, to February 5, 2016 (the end 
date for this contract).  
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2.0 BACKGROUND 

During the past two years, the Government of Mexico has put crime and violence prevention policies and 
interventions on the top of its public agenda. Prevention efforts began during President Calderon’s 
administration in response to specific episodes of violence in Ciudad Juarez. This issue remained on the 
public agenda from the early days of President Peña Nieto’s administration that positioned crime and 
violence prevention as a national program and assigned budget resources and a supportive administrative 
structure. Together with the legal framework and initial community-based interventions promoted by the 
federal government during the Calderon administration, the current administration is making important 
efforts to advance development structures, mechanisms, and programs to rethink the way subnational 
governments have traditionally responded to the growing trend of crime and violence generated by organized 
crime and others in the country. As a result of these efforts, more organizations are interested in the issue, 
good practices are showing early results, and there is growing interest in Mexico to build from this 
foundation.  

The effort to roll out the implementation of the National Social Violence Prevention Program 
(PRONAPRED - Programa Nacional para la Prevención Social de la Violencia y la Delincuencia) has, however, faced 
weighty challenges. Crime and violence prevention is new in Mexico and as such, the first challenge is to 
educate and sensitize a broad set of stakeholders at all levels of government, civil society, private sector, and 
communities about the concepts, best practices, and indicators to ensure that National Prevention Program 
resources generate the expected impact. This education process has to be accomplished at the same time that 
funds are disbursed and programs implemented, making the process difficult and complicated.  
 

The second most important challenge is the need to establish or strengthen institutions that are able to 
design, implement, and evaluate prevention programs at the subnational level. Local governments can also 
take the lead in the establishment of durable partnerships with qualified NGOs, civil society organizations 
(CSOs), and the private sector to promote sustained and qualified services in the prioritized communities 
selected to implement prevention programs. Successful cases of local coordination mechanisms and regional 
platforms are helping to create capacity at the subnational level that should be promoted at the national level 
to encourage the replication of best practices in other locations.  

Finally, as the National Social Violence Prevention Program approaches its third year, it will be important to 
consolidate intergovernmental mechanisms to promote best practices, encourage solid methodologies to 
evaluate the impact of programs at the local level, and trigger new models to address more sophisticated and 
successful interventions with a stronger focus on secondary and tertiary prevention with a clear focus on at-
risk youth and youth in conflict with the law.  

CVPP1 supported the GOM in this area by creating models, methodologies, and tools that were tested during 
the first years of the program and that will be ready for dissemination during CVPP2. Among these models, 
CVPP1 developed the Integrated Municipal Management Model for Crime and Violence Prevention to 
facilitate a simplified approach that can serve as guidance to manage a complex flow of resources, structures, 
and programs—from the federal government all the way through the community level. Together with this 
model, CVPP1 has also created a wide range of conceptual frameworks, tools, and methodologies, and has 
identified best practices that will serve to build capacity and provide operational instruments for stakeholders 
involved in prevention. Additionally, CVPP1 initiated the rollout of training programs in close partnership 
with the Secretaría de Gobernación (SEGOB) that will serve as a strong foundation for CVPP2. 

The growth and evolution of the Mexico Crime and Violence Prevention Program mirrors the evolution of 
prevention strategies in the country. Prevention efforts have thus far been successful but are by design 
location- and strategy- (or “model”) specific. Similarly, CVPP1 focused on a series of models implemented in 
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the three target cities and their nine poligonos. Those individual efforts were important and successful, but the 
challenge is now to broaden the program focus beyond the target areas. Program attention will still be 
devoted to supporting previous efforts in Tijuana, Monterrey, and Ciudad Juarez, but the attention to those 
locations will be less intense so the lessons learned and best practices developed in them can be disseminated 
more broadly. Whereas tools and practices were developed during CVPP1, the next program will focus on 
disseminating those tools. 

CVPP2 must meet broad demand by bringing CVPP1 activities to scale with limited time and resources. To 
meet that challenge, the program will focus even more closely on working with various levels of the GOM to 
support their efforts to develop and implement prevention programs. That partnership will start at the top 
with SEGOB at the federal government level. It is essential that there be an institutional home for the CVPP 
models and tools so that they are sustained. CVPP2 will continue working with SEGOB and other partners 
to establish institutional homes for their joint contributions. By continually demonstrating success, the 
program will further develop its credibility and legitimacy to get buy-in from higher institutional levels, and 
build a strategic alliance with SEGOB, the private sector, and academia, among other strategic partners. With 
that partnership developed, CVPP2 will use the connections to facilitate and build links and networks, and 
use program resources to help prevention programs leverage government and private sector resources. Thus, 
in all cases the CVPP2 team will look to work with and support existing programs whether they be at the 
local government, CSO, or private level.  

As noted, the program’s primary partner at the federal level will continue to be SEGOB through the 
Undersecretary of Prevention. The program will also look to increase its interactions with state-level 
governments, focusing on those with a demonstrated interest in prevention programs with state prevention 
centers and universities. In all cases for all activities, the CVPP2 team will work with states selectively due to 
constraints of time and resources. CVPP2 will place emphasis on the consolidation of partnerships to develop 
the capacity of the subnational governments and regionally based universities to improve the design, 
implementation, and evaluation of prevention programs supported with federal funds. At the municipal level, 
the program will continue to work with the target cities of Tijuana, Guadalupe (NL), and Ciudad Juarez, and 
have a program presence in each of those cities. But direct activity implementation will be less intense in 
those places, serving to complete a few pilot projects and acting as a locus for the program. 

Municipal governments will continue to be an important stakeholder for the program’s community-based 
approach, serving as pilots to complete several activities initiated during CVPP1, but the important bulk of 
the intervention will happen through efforts of other partners including state governments, CSOs, and the 
private sector. Partnerships with CSOs will continue to play an important role in CVPP2. The grant program 
will be appreciably smaller, but a broader range of CSOs will be reached through training programs provided 
in collaboration with second-tier organizations. The program will continue forging partnerships with public 
and private organizations that USAID can cultivate in the future.  

2.1 LESSONS LEARNED AND KEY ACCOMPLISHMENTS OF 

PHASE 1 (CVPP1) 

Tetra Tech has implemented CVPP for approximately 32 months. The program was designed not only to 
provide prevention support to three cities, nine poligonos, and the Mexican federal government, but also to 
pilot approaches and models and to evaluate the impact of the activities it supported to be able to judge their 
effectiveness. Based on this experience, the program can articulate a series of programmatic and operational 
best practices and lessons learned that will influence implementation of CVPP2. Those lessons and 
accomplishments are as follows. 

 Establishing, supporting, and participating in technical working groups is an essential operational 
mechanism—especially for work conducted collaboratively with the federal government. The program 
demonstrates its technical expertise and neutrality through working groups. At the same time, those 
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groups serve as an open forum to develop buy-in and ownership among public sector partners while 
simultaneously soliciting commitment. 

 Prevention strategies have to be implemented locally but documented nationally so that a feedback loop 
can be established between practice and policy. 

 The necessity for local practice and national policy further emphasizes the need to strengthen 
collaboration across and among all government levels for effective prevention. 

 An effective prevention strategy is multifaceted and requires a variety of interventions whether they are 
targeted, for example, toward the needs of the young, communication for a community, health, 
employment, or education. Therefore collaboration is needed not only across levels but also across and 
among sectors. 

 Information management is crucial for prevention, not just for donor reporting but for actual 
measurement of impact for reviewing and revising and improved implementation. Information 
management is also essential for dissemination and sustainability and therefore systematizing knowledge, 
process, and materials is crucial, as is branding to build credibility and further trust at the community 
level. 

 Establishing a rigorous impact evaluation mechanism tailored to crime and violence prevention programs 
is critical to understand the success of interventions and to provide evidence of the actual impact of 
programs. More knowledge, methodologies, and institutional capacity are needed in this regard in 
Mexico, and CVPP2 will contribute to expanding understanding of this topic. 

 CSOs in Mexico have limited experience implementing crime and violence prevention grants in a manner 
that meets USAID’s regulations and requirements.  This makes it difficult to use grants as a mechanism 
for transferring crime and violence prevention models.  It is therefore important to develop the 
institutional capacity of the grantees in areas such as budget management and accounting in order to 
maximize the impact of the grants. 

 The participation of elected municipal leaders is essential for the sustainable implementation of crime and 
violence prevention programs. More direct engagement of these leaders through training and program 
events (such as study tours, conferences, and exchange programs) is needed to develop a sense of 
ownership and understanding. 

 Understanding and addressing gender and GBV within crime and violence prevention programming is 
important.  In communities affected by crime and violence everyone suffers; while the men tend to be 
targeted more directly by the violence the women and girls are affected in insidious ways.  Conflicts 
exacerbate gender disparities, both in society at large and within families, leading to increased levels of 
violence against women.  Preventing violence against women and girls not only protects them but enables 
them to productively contribute to the prevention of crime and violence by fostering healthier and more 
peaceful family and community environments.   
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3.0 STRATEGIC FOCUS 2015 

CVPP2’s strategic focus will be based on two simple yet fundamental concepts. First, the program’s mandate 
is not primarily direct intervention, but to facilitate the growth and success of existing prevention programs—
whether from the GOM federally or locally, from the CSO community, or from the private sector. This focus 
speaks directly to USAID’s overall Development Objective 1: Crime and Violence Prevention Models Replicated by 
Local Stakeholders, which all of CVPP2’s sub-intermediate results (sub-IRs) and IRs support. Second, 
facilitating the growth and success of local stakeholders in CVPP2 is based to a large degree on disseminating 
best practices and lessons learned during implementation of CVPP1, building the capacity of stakeholders and 
partners, and continuing to build on the partnerships and reputation the program has built to date.  

As a follow-on program, each individual activity in CVPP2 is directly related or similar to a program or 
activity that was developed or supported during CVPP1. With a few core tasks, CVPP2 will continue piloting 
models to test new methods or finalize work previously begun. CVPP2 therefore leverages a strong 
foundation on which to build and expand rapidly. 

Unique to the follow-on is the implementation of a gender analysis and Gender Equity Plan. Both were 
conducted prior to defining this work plan with the intention of strengthening the gender responsiveness of 
the CVPP2 work plan. A quick situational analysis of gender-based violence (GBV) within the context of 
CVPP1 was conducted and, based on this improved understanding, recommendations were defined for 
strengthening GBV and gender equity programs in the future; in particular CVPP2.  The overall objectives 
for integrating GBV and gender into CVPP2 are to: improve the capacity of CVPP2 staff to understand and 
address gender and gender-based violence; strategically integrate gender and gender-based violence 
prevention activities into some of the grantee programs, crime and violence prevention trainings and 
guidance; and develop and strengthen the new model for masculinities.  Essential to achieving these 
objectives is the development of a GBV training module that uses the findings from the gender analysis to 
help participants (CVPP2 staff, partners and grantees) understand why gender-based violence is relevant for 
crime and violence prevention programming and facilitate a process for integrating GBV prevention 
interventions into the activities identified in the plan.  See Annex A (The Gender Equity Plan) for a detailed 
presentation of findings and recommendations. 

The scheduled elections will assuredly have an impact on CVPP2. The election period will likely delay 
implementation of some activities, especially in the state of Nuevo Leon and in the municipality of 
Guadalupe, and the transition of elected officials will create some uncertainties. Some of these impacts will be 
beyond the control of the program, but others can be minimized through specific interventions: 

 Developing clear and focused agendas through memoranda of understanding (MOUs) and agreements 
with government counterparts;  

 Institutionalizing models and methodologies that will be inherited by the next administration;  

 Working with multi-sectoral and multidisciplinary mechanisms to facilitate continued dialogue after 
elections take place (the participation of citizens will be essential during the political transitions);  

 Promoting national guidelines that will encourage the continuation of policies, models, and 
methodologies with the new authorities; and  

 Encouraging electoral programs (through other USAID partners such as the International Republican 
Institute [IRI]) to place the prevention agenda as a priority for candidates, with CVPP2 facilitating 
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concepts, results, and best practices to help position a crime and violence prevention agenda in the 
political debates. 

Finally, as CVPP2 is a one-year follow-on contract that started simultaneously with the closeout of CVPP1, 
additional efforts will be required to undertake two closeouts and one start-up cycle in less than 12 months. 
This situation will also add emphasis on administrative activities that will take time and focus from the 
program’s staff and that will have an impact on the implementation of activities. Tetra Tech will mobilize 
additional support from its home office staff to complement the efforts of the field office in order to ensure a 
smooth transition among projects and a solid final closeout of CVPP2.  
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4.0 OBJECTIVES 

4.1 INTERMEDIATE RESULT I: INCREASING MULTI-SECTORAL 

COLLABORATION IN TARGET COMMUNITIES 

Background:  Activities in support of IR1 are organized under the following three sub-IRs: increase 
engagement of the private sector in communities (IR 1.1), strengthen cooperation between communities and 
local governments (IR 1.2), and strengthen civil society ability to support vulnerable populations (IR 1.3).  

During CVPP1, the program made progress in IR1 in the following areas. 

 IR1.1. Established or identified more than 10 alliances with public and private organizations to promote 
models and methodologies generated during CVPP1. This was possible thanks to the reputation that 
CVPP1 generated through its activities, projects, and knowledge management material. These 
relationships will be consolidated during CVPP2.  

 IR1.2.  

 Facilitated the creation of multi-sectoral mechanisms to increase coordination among different 
relevant stakeholders (private sector, government, CSOs, and community organizations) at the local 
level such as the Municipal Crime and Violence Prevention Committees (MCVPCs), and identified 
other successful mechanisms such as the Mesas de Seguridad, all of which can be consolidated and/or 
replicated under CVPP2. 

 Promoted the Crime Prevention through Environmental Design (CPTED) methodology through 
training and specific community-based projects in the nine target polígonos of CVPP1 and identified 
specific projects, some of which were considered for funding and others were pending discussions in 
municipal multi-sectoral coordination units. 

 Developed a community police model document, training materials, and documentation of the 
Guadalupe experience to build capacity of municipal police forces and communities, and applied 
several of the principles of the model in community interventions. CVPP1 provided technical 
assistance to the municipality of Guadalupe to complement the municipality’s efforts in the 
establishment and operation of the Guardia de Proximidad, a police reform effort to promote the 
community police model, and documented the experience. At the national level, with technical input 
from CVPP1 through its participation in a technical working group, the National Security Council 
and SEGOB are now working on national guidelines on community policing that will guide future 
federal funding in this area. 

 IR1.3. Piloted methodologies and training programs to strengthen the capacity of CSOs to support the 
most vulnerable populations through specific training in the area of crime and violence prevention and 
institutional capacity building to design, implement, and evaluate projects, as well as to manage and 
leverage resources to provide sustainability to their efforts. Through its small grant program, CVPP1 
worked with 20 local organizations to promote models and interventions in the area of crime and 
violence prevention. These organizations also received technical assistance to manage USAID funding 
and several of them are applying for USAID and other sources of funding to continue replicating models 
documented under CVPP1. In addition, most of the 11 grantee organizations that received focused 
technical assistance improved their results as measured by the project’s monitoring and evaluation 
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indicators. These methodologies and training programs will be used during CVPP2 to expand the array of 
organizations that can be impacted through CVPP activities.  

This progress, achieved during Phase 1, positions CVPP for the next 12 months of implementation 
(which this work plan describes). 

4.1.1 INTERMEDIATE RESULT 1.1: PRIVATE AND PUBLIC SECTOR ENGAGEMENT 

IN TARGET COMMUNITIES INCREASED 

Activity 1.1.1: Strengthen and leverage resources through the CEMEX partnership and explore 
additional opportunities for public-private partnerships 

Approach: CVPP2 will focus on the implementation of partnerships identified and consolidated during 
CVPP1. Partners include private sector organizations, foundations, and trust funds; public sector 
organizations that are interested in partnering with the private sector and USAID; and universities that are 
promoting CVPP’s agenda to sustain the program’s training and capacity building efforts at the regional and 
local level. The objective of CVPP2’s approach is to promote partnerships that bring value to the crime and 
violence prevention field, to build capacity of local organizations, consolidate and replicate models and 
leverage resources to ensure the sustainability of USAID and the GOM’s investment in this field. CVPP will 
also promote a few partnerships to pilot or consolidate models through the small grant program especially in 
the area of secondary and tertiary prevention. Partnerships are formalized through either letters of intent that 
CVPP is signing directly or MOUs that USAID is executing with partners. A few of these agreements were 
signed during CVPP1 and others will be executed early during CVPP2. CVPP2 will coordinate closely with 
USAID in the definition of the scope of the partnerships. 

The following table summarizes the partnerships identified during CVPP1 that will be further explored 
during CVPP2. CVPP will execute at least five of the partnerships identified in the following table. CVPP2 
will update USAID on the status of these partnerships through regular written and verbal communications.  

Organization Scope/Status Activity in the Work Plan 

Cementos Mexicanos S.A.B de C.V. 
(CEMEX) 

Capacity building of CEMEX’s 
social responsibility offices, 
replication of CVPP’s models/in 
process of defining new letter of 
intent 

Pending definition 

AXTEL Foundation Replication of Family Relations 
Secondary Prevention Model/in 
process of development of letter 
of intent 

2.1.1 and 3.1.3 

Fideicomiso para la Competitividad y 
Seguridad Ciudadana (FICOSEC) 
Ciudad Juarez 

Replication of Family Relations 
Secondary Prevention Model, 
Master Plans methodology, 
systematize Mesas de Seguridad for 
replication/ Letter of Intent 
signed 

2.1.1 and 3.1.3 

FICOSEC Chihuahua  Joint implementation of tertiary 
prevention model, evaluation and 
documentation for replication/in 
process of signing Letter of Intent 
and designing of grant  

2.1.1 and 3.1.2 

Monterrey Tech (Government and 
Political Transformation School, 
Monterrey Campus) 

Replication of CVPP’s knowledge 
management documents and 
training manuals through an 

2.1.1 and 2.1.2 
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Organization Scope/Status Activity in the Work Plan 

online platform/Tech expressed 
interest in March 2015 
proposal/Explore having Tech 
develop and integrate a module on 
gender-based violence (GBV), its 
relevance to crime and violence 
prevention programming, and 
how to address it within crime and 
violence prevention programming 
within their online training 
materials. 

Carlos Slim Foundation  Technical review of training 
material developed by foundation, 
organization of national event, and 
possibly development of online 
tutorials for CVPP’s training 
material/ negotiations still 
ongoing 

2.1.1 and 2.1.2 

Education Secretary of the State 
Government of Baja California 

Jointly implement school violence 
prevention model and scale 
up/MOU with USAID pending 
definition in March or April 2015 

3.2.1 

COMPARMEX Tijuana Jointly implement school violence 
prevention model/Letter of Intent 
signed in March 

3.2.1 

Universidad Autónoma de Ciudad 
Juarez (UACJ) 

Create training program to 
replicate CVPP’s training 
legacy/MOU with USAID signed 
in February 2015 

2.1.2 

Universidad Autónoma de Nuevo León 
(UANL) 

Consolidate application in Mexico 
of the Family Prevention model, 
operation of the Guadalupe’s 
Observatory, and likely develop 
training program to replicate 
CVPP’s legacy/Grant with UANL 
signed, MOU between UANL and 
Guadalupe pending, and 
discussions pending on the 
training program 

3.1.3, 2.1.3 

Universidad Autónoma de Chihuahua 
(UACH) 

Develop a preventive journalism 
training course to replicate 
CVPP’s journalist 
manual/ongoing discussions 

2.1.1 and 2.2.1 

Centro de Investigación y Docencia 
Económicas (CIDE) 

Document Guadalupe’s 
community policing efforts  

2.1.1 and  1.2.3 

Partnerships with  second tier 
CSOs created under Activity 1.3.1 
will be reported under as PPPs as 
well 

Improve capacity of CSOs in the 
area of CVP, identify and 
document good practices, and 
promote partnerships. 

1.3.1, 2.1.1, and 2.1.2 
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Since CVPP2 has only one year in duration, all partnerships will be developed in closed coordination with 
USAID to ensure continuity beyond the duration of the program.  

  

Result/Deliverable PRONAPRED  

MOU or Letter of Intent signed with at least  10 
organizations to consolidate or replicate up to five 
CVPP models and methodologies  

Objective 1 and 5, strategy 1.3, 5.1.5 

4.1.2 INTERMEDIATE RESULT I.2: COOPERATION BETWEEN COMMUNITY AND 

LOCAL GOVERNMENT STRENGTHENED  

Activity 1.2.1: Support the GOM in facilitating the replication of the Integrated Municipal 
Management Model for Crime and Violence Prevention 

Approach: CVPP will consolidate MCVPCs established during CVPP1 in the three target cities to complete 
the documentation process and promote its replication at the national level. Through the work with the 
MCVPCs, CVPP2 will promote municipal crime and violence prevention plans in at least two municipalities 
and encourage the application of policies and methodologies presented in the integrated municipal 
management model. To encourage the replication of the model beyond the target cities, CVPP2 will work 
with the three state governments where the program is currently operating (Baja California, Chihuahua, and 
Nuevo Leon), SEGOB, and universities to transfer specific methodologies and to train municipal officials. To 
reach out to municipal elected officials and leadership, CVPP2 will work with the three existing municipal 
associations through specific training and project events.  

CVPP2 will use the legacy of knowledge management documents produced during CVPP1 and complete a 
few others during the first months of this second phase to carry out the activities described in this approach. 
In addition, CVPP2 will also promote the replication of other similar best practices such as the Mesas de 
Seguridad documenting the methodology, working in partnership with the organization Mexico SOS and the 
Ciudad Juarez’s Mesa de Seguridad. CVPP2 will promote the dissemination of these documents in close 
coordination with SEGOB through the GOM’s knowledge management platforms, universities and other 
partners (see Activity 2.1.1). 

As the state of Nuevo Leon and its municipalities will be going through an electoral period during the 
duration of CVPP2, the program will:  

 Work with IRI to develop interest in the topic with candidates and help position a crime and violence 
prevention agenda in the political debates; and 

 Strengthen the participation of community organizations and CSOs in the MCVPC of Guadalupe to 
ensure continuity of this mechanism beyond the elections.  

Once candidates are elected, CVPP2 will promote further training and project events through universities and 
municipal associations.  

CVPP2 will carry out the following activities:  

Consolidate the MCVPCs in three CVPP1 municipalities to complete a full cycle of the model and 
document and disseminate it. CVPP’s local teams and experts will continue providing technical assistance 
and forging strong relationships with local stakeholders, municipal leadership, and staff.  

 As the Tijuana’s MCVPC is in at more developed stage with almost three years of operation, the program 
will focus on the approval and implementation of the Municipal Crime and Violence Prevention Plan that 
was designed during CVPP1, the consolidation of the sub-committees and through them the operation of 
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specific projects such as the school violence model (see Activity 3.2.1), development of CPTED projects 
for approval through PRONAPRED funding, and its institutionalization through more participation of 
the leadership of the municipality.  

 In Guadalupe and Ciudad Juarez, CVPP will provide technical assistance to consolidate the operation of 
the recently created MCVPCs ensuring the participation of private sector and civil society stakeholders.  

 In Guadalupe, the program will encourage the operation of the MCVPC with the participation of 
community representation to ensure continuity of this mechanism beyond the political transition and 
create a crime and violence prevention observatory in partnership with the Universidad Autónoma de Nuevo 
León (UANL), which will operate directly with the MCVPC. The observatory will operate as an advisory 
unit of the MCVPC to promote evidence based projects and actions. Also, to ensure the continuity of the 
MCVPC in Guadalupe, CVPP will work with IRI to provide content on crime and violence prevention 
during the candidates’ debates.  

 CVPP will document the experience through the end of 2015 to generate a 2.0 version of the MCVPC 
Guide that will be used to promote the dissemination of the experience at the national level. 

 CVPP will look to adapt the training module developed for training CVPP2 staff (GBV module) and 
deliver the training to municipal counterparts with the ultimate objective of improving the gender 
responsiveness of the Municipal Crime and Violence Prevention Plans. 

Promote the replication of the MCVPCs and the Mesas de Seguridad through partnerships with state 
governments, municipal associations, Mexico SOS, and the Ciudad Juarez Mesa de Seguridad.    

 CVPP2 will continue working with the prevention centers of the states of Chihuahua and Nuevo Leon to 
transfer guides and systematizations of the MCVPC created during CVPP1. Through these efforts, 
CVPP2 will encourage the establishment of similar mechanisms in other municipalities in these states. 
Similarly, by the end of CVPP1, the program initiated efforts to promote a partnership with the state of 
Baja California and to promote the replication of its models and methodologies. By April 2015, CVPP2 
expects to work more closely with the state of Baja California through sensitization events and ad hoc 
technical assistance to promote the replication of the MCVPC in other municipalities of the state.  

 CVPP2 will establish partnerships with municipal associations to jointly conduct sensitization events to 
promote the program’s methodologies and models, including the MCPVC. Under CVPP1, the program 
initiated informal contacts with staff of the three existing municipal associations in Mexico; the staff 
expressed their interest in cooperating. CVPP2 will follow up on these initial conversations to identify 
specific events that the associations have already planned for this year to work together and present the 
program’s models and methodologies. These events will most likely take place after the elections in the 
third quarter of this calendar year. CVPP2 will also provide documents to the associations so that they 
can promote them through their knowledge sharing mechanisms.  

 CVPP2 will work with the national NGO Mexico SOS and the Ciudad Juarez Mesa de Seguridad to 
document their methodology as a good practice to help them continue replicating it at the national level. 
Mexico SOS is promoting at the Mesa de Seguridad model at the national level after its successful 
application in Ciudad Juarez and Chihuahua. They are currently promoting similar approaches in more 
than 10 cities in the country and are working in close partnership with SEGOB to promote a new one in 
the state of Guerrero. Although they are successful in promoting political will to generate similar multi-
sectoral coordination mechanisms, they have not documented their methodology and protocols to have a 
more structured and measurable application of their methodology. CVPP has initiated conversations with 
Mexico SOS and representatives from Ciudad Juarez Mesa de Seguridad to provide technical support to 
complete the documentation process. CVPP2 will provide technical assistance through consultants and 
staff to systematize the methodology in close coordination with Mexico SOS.  
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Complete and apply the municipal competency index through a guide to build capacity of local 
governments. CVPP1 initiated the development of the guide for the municipal competency index, which will 
be completed during CVPP2. CVPP2 will work with its staff and consultants to:  

 Complete the development of the index through a guide in close consultation with national and 
international experts; 

 Apply the index  in two pilot municipalities (Guadalupe and Tijuana), update the guide based on 
feedback, and publish the guide which will facilitate the application of the index; and 

 Disseminate the guide.  

 

Result/Deliverable PRONAPRED  

3 MCVPCs consolidated (Tijuana’s MCVPC’s consolidation 
and its replication in Ciudad Juarez and Guadalupe).  

Objective 5, Strategy 5.1.4 

Municipal Competencies Index completed, documented 
through a guide, applied, and disseminated to three 
municipalities  

Objective 4, Strategies 4.1 and 4.2 

MCVPC guide transferred to municipal associations and 
state governments for replication and municipal leadership 
sensitized to replicate the MCVPC model 

Objective 4 and 5, Strategies 4.1 and 5.1.4 

Mesas de Seguridad methodology documented for replication  Objective 4 and 5, Strategies 4.1 and 5.1.4 

Activity 1.2.2: Support the replication of the CPTED methodology and provide CPTED training at 
the subnational level 

Approach: CVPP2 will work with the three target municipalities to complete a CPTED project cycle 
(concept to implementation), building from the knowledge shared and projects designed during CVPP1, and 
document and disseminate lessons learned to promote its replication. While doing so, CVPP2 will also 
provide technical assistance through the MCVPCs in Tijuana, Guadalupe, and Ciudad Juarez to promote the 
funding of CPTED projects designed under CVPP1. We will also promote public-private partnerships with 
organizations such as CEMEX to implement specific projects in close coordination with municipal 
governments. CVPP2 will also promote the use of this methodology at a broader level through the training 
and sensitization events mentioned under Activity 1.2.1.  

CVPP2 will carry out the following activities:  

Provide technical assistance and training to relevant municipal units through the MCPVCs in 
Tijuana, Guadalupe, and Ciudad Juarez to promote the implementation of CPTED projects. CVPP 
will build from the projects and training material developed under CVPP1 and assists these three 
municipalities as follows.  

 In Tijuana and Ciudad Juarez, the program will assist the MCPVC in the design of projects to seek 
funding from PRONAPRED and Subsidio para la Seguridad Pública en los Municipios (SUBSEMUN) and will 
provide additional training and technical assistance to relevant municipal offices. In Ciudad Juarez, the 
municipality presented a CVPP1-facilitated project in Francisco I. Madero to PRONAPRED and 
received approval in March. CVPP2 will follow closely the implementation of this project to ensure the 
following of CPTED protocols and will document the experience to encourage replication in other 
municipalities.  

 In the case of Guadalupe, CVPP2 will continue promoting this same approach but envisions delays due 
to the political dynamics of the electoral period that has already started and will end in October this year, 
with the change of administration. 
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Promote the replication of the methodology through training and sensitization events. As described 
under Activity 2.1.2, CVPP2 will transfer its training programs to universities and other organizations and will 
conduct specific ad hoc training to promote the replication of models and methodologies developed under 
CVPP1 including the CPTED methodology. CVPP2 will work closely with the states of Baja California, 
Nuevo Leon, and Chihuahua to continue promoting this methodology. 

Document CPTED best practices in the three municipalities. CVPP2 will document best practices 
either promoted through the efforts of the program or by other organizations. This document will be 
disseminated through partnerships with SEGOB and other partner organizations.  

CVPP will deliver the following CPTED-related results and deliverables. 

Results/Deliverables PRONAPRED  

3 community projects following CPTED methodology 
funded in three municipalities 

Objective 3, Strategies 3.1 and 3.2 

Document CPTED implementation processes to promote 
replication 

Objective 3 and 4, Strategies 3.1 and 4.1 

Activity 1.2.3: Completion of Community Policing 

Approach: Although CVPP2 planned to continue supporting the implementation of the community police 
model in Guadalupe, recent developments indicate that due to the election period that started in March 2015, 
the conditions for an effective use of the program’s resources will not be present through the end of the 
current administration, in October. Therefore, CVPP2 will work with USAID to transfer its methodology and 
knowledge material to the US Bureau for International Narcotics and Law Enforcement Affairs (INL) so that 
they can continue working in this area beyond CVPP2 implementation. CVPP2 will focus its efforts at the 
national level to support the development and dissemination of national guidance to promote the community 
police model. CVPP2 will implement the following activities.  

Work with INL to transfer CVPP model and training material. In close coordination with USAID, 
CVPP2 will share the Charlotte Police Department assessment and recommendations, developed under the 
City Links program with Guadalupe, as well as CVPP’s recommendation to improve the Guadalupe Guardia 
de Proximidad approach with the municipality and INL. CVPP2 will coordinate with USAID to conduct an 
official transference of its model, training material, systematization, and specific recommendations to INL in 
April.  

Support Comisión Nacional de Seguridad (CNS) and SEGOB in the completion of national 
guidelines. Through CVPP2 staff and consultants, the program will continue participating in the working 
group on community police with SEGOB and CNS to provide technical assistance to contribute to the 
development of specific guidelines on decentralization, size of police districts, and training on community 
policing and problem-oriented policing. The working group will propose the guidelines for approval of the 
National Conference of Secretaries of Public Safety and the National Council of Public Safety with the 
objective of creating national standards for the use of intergovernmental funds such as SUBSEMUN, and 
PRONAPED.   

Upon completion of these actions, CVPP2 expects to achieve the following. 

Results/Deliverables PRONAPRED  

Transfer its community police model and training material 
to INL so that it continues supporting the Guardia de 
Proximidad approach in Guadalupe and other 
municipalities.  

Objective 3, Strategy 3.3 

Systematization of Guadalupe experience completed and 
disseminated to promote replication  

Objective 3, Strategy 3.3 

Community policing guidelines at the national level 
completed and disseminated  

Objective 3, Strategy 3.3 

http://en.wikipedia.org/wiki/Bureau_for_International_Narcotics_and_Law_Enforcement_Affairs
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4.1.3 INTERMEDIATE RESULT 1.3: CIVIL SOCIETY ABILITY TO SUPPORT 

VULNERABLE POPULATIONS STRENGTHENED 

Activity 1.3.1: Provide tailored training to CSOs to improve their capacity to deliver crime and 
violence prevention services to vulnerable communities; and Activity 1.3.2: Provide capacity-based 
training to CSOs to improve their organizational management and sustainability 

Approach: CVPP2 activities in support of the CSO community will be directly related to, and will firmly 
build on, training and technical assistance provided through CVPP1. The challenge with the new contract will 
be to broadly disseminate this support within the contractual time and resource constraints, and with a much 
smaller grant program. To address that challenge, CVPP2 will develop relations with at least three, and no 
more than five, second-tier organizations (e.g., networks and associations of NGOs/CSOs) and private 
foundations to interest them in the field of crime and violence prevention, to build their capacities to work 
with up to 200 of their member organizations, and to identify good practices. To reach as broad an audience 
as possible, CVPP2 will adopt these partnerships as a key strategic approach for CSO replication and 
dissemination. As such, CVPP2 will identify a smaller number of CSOs from the larger group that either are 
implementing crime and violence prevention programs or are interested in replicating specific models, and 
support their efforts for replication. 

Both Activities 1.3.1 and 1.3.2 seek the common objective of developing the capacity of CSOs to play an 
important role in the design, implementation, and evaluation of crime and violence prevention program. 
Through the first activity, CVPP2 will promote technical knowledge and competencies among CSOs and 
through the second, we will encourage better institutional capacity to manage projects and leverage resources 
through different sources. The following graph summarizes CVPP2’s approach for this activity: 

FIGURE 4.1 OPERATIONAL MODEL TO BUILD CAPACITY OF CSOS UNDER CVPP2 
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To implement this approach CVPP2 will carry out the following activities: 

Identify and establish partnerships with second tier organizations. 

 During CVPP1, staff conducted a general mapping exercise to identify potential second-tier organizations 
that could be interested in promoting the crime and violence agenda among their members. These 
organizations are: Red Nacional de Organismos de Derechos Humanos (RedTDT), RedEAmérica, Red por los 
Derechos de la Infancia en México (REDIM), Sociedad Mexicana Pro Derechos de la Mujer- Semillas, Red Mexicana de 
Organizaciones que Intervienen en situaciones de Sufrimiento Social (REMOISSS), Alianza de Fundaciones 
Comunitarias de México (COMUNALIA), and Instituto Nacional de Desarrollo Social (INDESOL – 
Government of Mexico), Red de Radios Comunitarios de México (AMARC) and Fundación Axtel. 
Under CVPP2, we will complete the mapping exercise and create selection criteria to contact these 
organizations. 

 By May 2015, CVPP2 will select organizations and meet with the preselected organizations to present 
CVPP’s objective and its approach to strengthen the capacity of CSOs in the area of crime and violence 
prevention.  

 By early June 2015, CVPP2 will sign agreements with at least three and no more than seven second-tier 
organizations. CVPP2 will work closely with USAID to organize a public event to sign partnerships with 
all organizations together to highlight the importance of these alliances in the national realm.  

 CVPP2 will provide two- to three-day trainings to each group of both second- and first-tier member 
organizations on both crime and violence prevention and institutional capacity skills to manage programs.  
The training will be organized in four regions with all second tier organizations participating in close 
coordination under the leadership of CVPP2.  The training program will be conducted in two phases. 
The first phase will focus on   CVP concepts, tools, and methodologies.  CVPP2 will work with its staff 
of trainers and experts to conduct the training.  The second phase will focus on project development. 
During the training, CVPP2 will also transfer relevant models, methodologies, and practices to 
participants to promote its replication as well as share its knowledge management documents that will be 
useful tools to learn and put crime and violence prevention concepts and application into practice. At the 
end of the training, second-tier organization leadership will have a better understanding of how to 
promote crime and violence programs among their members, and first-tier organizations will be better 
equipped with knowledge and tools to design, implement, and evaluate projects. The first phase of the 
trainings will take place in four regions during July and August and the second phase will take place in 
September and October 2015.  

 CVPP2 will adapt and integrate the GBV module into the CVPP training materials for CSOs.  

Provide ad hoc technical assistance to first-tier organizations to document models or promote 
replication. As part of the training to first-tier organizations, CVPP2 and its second-tier CSO partners will 
identify which first-tier CSOs are implementing projects related to crime and violence prevention. The 
program will provide technical assistance to document their experience or promote its replication.  Up to five 
practices/organizations will be selected using specific criteria based on CVPP’s best practices methodology in 
close coordination with second tier organizations.  This activity will be finalized before December 2015.  

Upon completion of these actions, CVPP2 will have achieved the following. 

Results/Deliverables PRONAPRED specific objective 

Training on crime and violence prevention adapted to 
CSOs  

Objective 1, Strategy 1.2 

Partnerships signed with at least 5- second-tier 
organizations to promote crime and violence prevention 
programs  

Objective 1, Strategy 1.2 

Up to 200 CSOs trained on crime and violence prevention Objective 1, Strategy 1.2 
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Results/Deliverables PRONAPRED specific objective 

and institutional capacity to manage prevention programs  

Up to five good practices implemented by CSOs that 
receive training documented  

Objective 1, Strategy 1.2 

4.2 INTERMEDIATE RESULT 2: STRENGTHENING 

GOVERNMENT OF MEXICO CAPACITY TO PREVENT CRIME 

AND VIOLENCE 

Background: Activities in support of IR2 are organized under two sub-IRs: improving GOM policies and 
plans for crime and violence prevention (IR2.1) and improving strategic communication and outreach 
capacity of the GOM (IR2.2).   

During CVPP1, the program made progress under IR 2 in the following areas. 

IR2.1:  

 Completed the production of over 24 documents containing models, guides, manuals, and the 
systematization of good practices that represent the knowledge legacy of CVPP1 and the GOM and can 
be used to build institutional capacity of government and nongovernmental organizations. As part of this 
effort, CVPP1 completed an online tutorial for the citizen security training manual and created an e-book 
catalogue of its publications to make this information available online for public access to a wide range of 
beneficiaries. Some of these manuals and guides are already in use promoting the replication of CVPP1 
practices, and they have been instrumental in the implementation of training sessions conducted 
throughout the life of the CVPP1.   

 Trained more than 400 public officers and CSO representatives, as well as youth and adults from the 
target poligonos. CVPP2 will follow this with the transference of training programs to academic 
organizations that will continue replicating CVPP1’s legacy at the regional level, ensuring sustainability of 
the project’s efforts.  

 Identified partnerships with several universities such as UACJ, UACH, and Monterrey Tech to transfer 
training programs and CVPP’s knowledge management documents to strengthen local capacity in the 
area of crime and violence prevention.  

 Completed an assessment of impact evaluation methodologies for crime and violence prevention 
programs in Mexico with the Abdul Jameel Poverty Action Lab (JPAL). This assessment will serve as a 
starting point for CVPP2 to facilitate a national dialogue on strategies to improve methodologies and 
capacity to conduct sound evaluations of programs in this area.  

 Completed the design of Guadalupe’s crime and violence prevention observatory and facilitated a 
partnership between UANL and the municipality to operate the observatory, while developing national 
guidelines with the GOM to promote technical sound observatories through federal funding. CVPP2 will 
build from these results to establish and make operational the crime and violence observatory in the 
municipality of Guadalupe in Nuevo Leon.   

IR2.2:  

 Pioneered a model on community-based communications for crime and violence prevention that is used 
to facilitate communication strategies and campaigns at the municipal level in Mexico. This model was 
implemented in four cities and nine poligonos, evaluated and documented through two conceptual models 
and a guide to promote the replication of CVPP’s communication campaign Vivamos la Calle.  
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 Developed a training program on community-based communication for crime and violence prevention in 
partnership with the Anahuac University and the GOM, which trained state public officers. This training 
program was complemented by a study tour to Medellin, Colombia, where 36 public officers participated.  
The training program will be transferred to other universities in Mexico under CVPP2.  

 Conducted four training events on preventive journalism in Mexico City and the three target cities, 
developed a manual on preventive journalism, and identified potential partnerships with schools of 
journalism of the following six universities: Anahuac, UACH, Iberoamericana, Centro de Investigación y 
Docencia Económicas (CIDE - Center for Research and Teaching in Economics), Universidad Nacional 
Autónoma de México (UNAM), and Monterrey Tech in Mexico City. These trainings, manuals, and 
partnerships will be instrumental in expanding CVPP2’s introduction of preventive journalism concepts 
to a wider audience of journalists.  

4.2.1 INTERMEDIATE RESULT 2.1: GOM POLICIES AND PLANS FOR CRIME AND 

VIOLENCE PREVENTION IMPROVED  

Activity 2.1.1: Support the GOM by systematizing proven best practices in crime and violence 
prevention programming for replication 

Approach: CVPP2 will take CVPP1 knowledge management documents and training programs to the next 
level by: 1) completing the production of pending documents under CVPP1 and new documents that will 
complement this effort and disseminating these documents through partnerships with private, public, and 
academic organizations and through the use of online platforms; 2) establishing partnerships with academic 
organizations to strengthen existing knowledge management platforms to disseminate CVPP documents and 
other relevant information in the field of crime and violence prevention; and 3) documenting the social 
franchise methodology to promote a mechanism to replicate good practices that are successful at the local 
level and can be scale up at the national level.  

CVPP2 will carry out the following activities:  

Complete the production and dissemination of knowledge management documents.  

 CVPP2 will complete the preparation and publication of documents and work with SEGOB to publish 
them jointly. CVPP2 will also work closely with SEGOB to get their input and develop a second edition 
in PDF that will incorporate their comments and their logo. 

 CVPP2 will develop other documents such as guides and materials mentioned in other CVPP2 activities 
in this work plan.  

 CVPP2 will also continue implementing its dissemination plan in close coordination with SEGOB and 
other partners. These activities will include participation in conferences, seminars, and workshops to 
present CVPP’s products and disseminate them through CVPP, SEGOB, and other partners´ web pages 
to make documents available to the public. CVPP2 will publish an electronic catalog of its publication 
with a link that will enable access to PDF documents and online tutorials developed under CVPP1. 
CVPP2 will also execute partnerships with universities such as Monterrey Tech, UANL, and UACJ to 
promote the wide use of its knowledge material through learning communities and training programs (see 
the following sub-activity, “bank of good practices”). Through these partnerships, CVPP2 will provide 
alternative access to its documents in addition to SEGOB’s platform.  

 Working with consultants and staff CVPP2 will:  

 Complete the development of documents;  
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  Document the  Mesas de Seguridad Model in partnership with Mexico SOS and the Mesa de Seguridad of 
Ciudad Juarez; 

 Update its knowledge management dissemination plan;  

 Participate in up to 20 events in Mexico City and in other locations in the country to promote 
concepts and practices developed under CVPP1 and CVPP2; and 

 Execute partnerships with Monterrey Tech and UACJ to promote the dissemination and use of its 
knowledge management material.  

Promote a “bank of good practices” with SEGOB and other partners. CVPP1 developed documents 
and a synthesis of several good practices through the competitive processes and through its own grant 
programs. CVPP1 also developed a base for the creation of a knowledge management platform in SEGOB to 
upload all of this information and additional relevant documents. Nevertheless, at the time of the CVPP1 
closeout, SEGOB had not approved the final web site to store and consult the information, despite the 
efforts of the program. In response, CVPP2 will continue working with SEGOB while developing 
partnerships with other organizations that would, in parallel, serve as alternative knowledge management 
platforms that will make public state-of-the-art publications on best practices, training programs, and any 
other relevant information that will be useful in the field of crime and violence prevention. CVPP will build 
from conversations held with Monterrey Tech and its partnerships with the UACJ and UANL to create 
learning communities and to use these organizations’ knowledge management infrastructure to promote 
crime and violence prevention documents. CVPP2 will: 

 Continue working with SEGOB to ensure that its documents are uploaded in the Mexiconosmuevela paz 
web page; 

 Work with Monterrey Tech to transfer CVPP’s knowledge management documents and training 
materials to improve the Tech’s available training and information through online trainings and a learning 
community; and 

 Explore and consolidate learning communities with UACJ and UANL focused on the work the project 
will do with both academic organizations. 

Promote and document the social franchise methodology to promote the replication of good 
practices. As part of the partnership with UANL, CVPP2 will promote the social franchise approach to 
facilitate the replication of the Family Relations Model with the direct intervention of UANL, and with the 
participation of other organizations in Monterrey and beyond (see Activity 3.1.3). The social franchise 
methodology involves providing organizations with a tool or successful practice or model to transfer to other 
organizations, while maintaining quality control of the tool, practice, or model. It will enable the replication of 
good practices that are working well locally and have the potential to become national, without the direct 
intervention of the government. It will allow local organizations to identify partnerships to replicate their 
models while safeguarding the original approach, compare results among different interventions in different 
territories, and carry them out through different implementing organizations. CVPP2 will work with UANL 
to pilot this methodology, refining concepts, protocols, procedures, and processes to ensure a smooth 
transference to private sector organizations that have shown interest in the replication of the Family Relations 
model. In addition, CVPP2 will identify an additional organization that is already implementing a sound and 
proven good practice or model at the local level that has the potential for growth to replicate this approach. 
CVPP will document the application of the methodology to disseminate it. 

 The program will assist UANL in the application of the social franchise methodology to replicate the 
Family Relations model in Monterrey and Ciudad Juarez through the small grant project and direct 
technical assistance (see Activity 3.1.3). 
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 CVPP2 will identify and assist an additional organization to apply the social franchise methodology. 
CVPP1 initiated conversations with the Fundación Comunitaria de la Frontera Norte to explore whether its A 
Ganar project would qualify to apply this methodology, based on the status of the model and on the 
interest of the institution’s board to replicate the model beyond Ciudad Juarez. By June 2015, CVPP2 will 
make a decision with the Fundación on next steps.  

Upon completion of these actions, CVPP2 will have achieved the following. 

Results/Deliverables PRONAPRED  

Disseminate with SEGOB up to 34 CVPP knowledge 
documents to promote replication of concepts, models, 
and practices  

Objective 4, Strategy 4.1 

Establish at least one partnership with an academic 
institution to disseminate CVPP’s knowledge management 
documents in an online platform  

Objective 4, Strategy 4.1 and 4.2 

Document the social franchise methodology to promote 
replication of sound local practices at the national level 

Objective4, Strategy 4.1 

Activity 2.1.2: Support the GOM in conducting crime and violence prevention training to key local 
and state stakeholders 

Approach: The emphasis of CVPP2 efforts under this activity will be in the development of regional capacity 
to replicate CVPP1’s training modules. CVPP2 will carry out this objective by facilitating partnerships with up 
to three universities to establish formal face-to-face and online training programs to build capacity of public 
officers and CSOs to design, implement, and evaluate crime and violence prevention programs with GOM 
and other donors funding. Under CVPP1, USAID signed an MOU with the UACJ, facilitated by CVPP1, to 
establish the training program, and CVPP2 will continue working with USAID and SEGOB to identify up to 
two additional universities in other regions to replicate this approach. CVPP2 will also continue exploring a 
partnership with the Government and Public Transformation School of Monterrey Tech to strengthen their 
Safe Cities online training program with CVPP’s knowledge document, and to consolidate a public knowledge 
management platform that Monterrey Tech will operate to provide continuity to CVPP’s efforts beyond the 
life of the program. In addition, CVPP2 will develop a training module on impact evaluation for crime and 
violence prevention that will both be delivered directly with SEGOB to subnational government officers in 
four regions and transferred to its university partners to create regional capacity in this area as well. CVPP2 
also will look to adapt and integrate the GBV module into the CVPP models and methodologies training 
materials to create awareness among public officials and CSOs.  

CVPP2 will introduce the issue of impact evaluations for crime and violence prevention programs through 
events to increase the profile of the issue in the public agenda, training material, and partnerships with 
universities. Based on the assessment on evaluation methodologies existing in Mexico completed with JPAL 
under CVPP1, CVPP2 will promote open discussions to set the agenda at the national level, and promote 
national guidelines working closely with SEGOB. CVPP2 will promote the establishment of a technical 
working group with SEGOB to develop an action plan that will lead to guidelines, events, and the application 
of specific evaluations (see IR3) and training materials to build capacity at the subnational level for impact 
evaluations as described above.  

CVPP2 will carry out the following activities:  

Develop up to three training programs with universities in three regions. Together with USAID and 
SEGOB, CVPP2 will complete partnerships with up to three universities and transfer its training programs 
entailing different topics of crime and violence prevention, in order to generate capacity at the regional level 
to train public officials and CSOs in the area of crime and violence prevention. The objective is to create 
sustainable training programs that will continue beyond the duration of the program, designed together with 
partners. The training program will include one mandatory core course and seven optional courses:   
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Mandatory Core Conceptual Course 1: 

Module 1: Introduction to crime and violence concepts  

Module 2: Family violence  

Module 3: Youth violence  

Optional Courses: 

Course 2: Crime and violence prevention methodologies  

Course 3: Municipal mechanisms for coordination and management of crime and violence prevention 
initiatives 

Course 4: Community police methodology and problem solving 

Course 5: Communication for crime and violence prevention  

Course 6: Crime prevention through environmental design (CPTED) 

Course 7: Research in crime and violence prevention  

CVPP2 will also develop a brand new course on impact evaluation for crime and violence prevention that will 
also be transferred to its partners at the end of the year.  

CVPP2 will:  

 Work with SEGOB to identify and establish up to two additional partnerships besides the one already 
established with UACJ; and 

 Design the transference process of these training programs in close coordination with each partner and 
SEGOB. This process will include the development of an action plan that will include the following 
activities:  

 A training-of-trainer effort. CVPP2 consultants and staff will provide the training to university staff 
and consultants;  

 Design of the training program to ensure sustainability. This effort will include the costing of the 
courses and marketing among others; and  

 Assistance during the first delivery of the training courses. CVPP2 staff will work closely with its 
partners during the implementation of the first generation of training to complete the knowledge 
transference. 

In addition to these three training programs, CVPP2 is exploring with Monterrey Tech the possibility of 
transferring its knowledge management documents to strengthen their existing training and knowledge 
sharing platforms. CVPP2 will: 

 Define the scope of the cooperation with Monterrey Tech and sign a Letter of Intent; 

 Transfer its knowledge management documents and platforms to Monterrey Tech; 

 Conduct joint events to disseminate the documents and trainings; and 

 Establish a joint learning community. 

Provide training on crime and violence prevention to public officials. Based on previous conversations 
with SEGOB, CVPP2 will develop and deliver a training on impact evaluation in four regions. CVPP2 will 
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also partner with municipal associations to deliver its general training on citizen security to sensitize local 
government elected officials on the issue of crime and violence prevention right after 2015 electoral period 
ends. Through this effort, CVPP2 will engage the newly elected authorities early on to promote the crime and 
violence prevention agenda and to promote its knowledge legacy. CVPP2 will: 

 Complete the design of a training on evaluation for crime and violence prevention and deliver it in four 
regions in close coordination with SEGOB.; and 

 Sign Letter of Intent with the three municipal associations and conduct a two-day training with each one 
(August–October). 

Promote the impact evaluation agenda with SEGOB. Based on the results of the assessment on impact 
evaluations conducted under CVPP1 with JPAL, CVPP2 will promote a discussion on the results and 
recommendations with SEGOB to promote policy actions and the development of specific capacity building 
initiatives. From the discussions, CVPP2 will identify with SEGOB specific actions and events that will be 
implemented during the year. CVPP2 will: 

 Present the assessment findings to SEGOB and other partners;  

 Promote the establishment of a technical working group to identify follow-on activities;  

 Promote national guidelines on impact evaluation for crime and violence programs; and 

Upon completion of these actions, CVPP2 will have achieved the following. 

Results/Deliverables PRONAPRED  

Establish three training programs on crime and violence 
prevention in partnership with universities 

Objective 4, Strategy 4.1 

Train up to 300 public officials on impact evaluation and 
crime and violence prevention  

Objective 4, Strategies 4.1 and 4.2 

Establish a learning community on crime and violence 
prevention with Monterrey Tech 

Objective 4, Strategy 4.1 

SEGOB develops national guidelines to improve capacity 
in the area of impact evaluation for crime and violence 
prevention 

Objective 4, Strategies 4.1 and 4.2 

Activity 2.1.3: Support GOM dissemination of crime and violence prevention observatories 
guidelines, promote the creation of a national observatory committee, and support the creation of 
additional observatories at the subnational level 

Approach: CVPP2 will continue this support at the municipal and national levels. Support at the municipal 
level will be specific to the establishment of the Guadalupe municipality’s observatory. Since the municipality 
of Tijuana did not approve the design of the observatory, CVPP1 did not continue pursuing that activity and 
no further efforts will be implemented during CVPP2. At the national level, CVPP2 will continue supporting 
the technical working group under the leadership of SEGOB to disseminate the national guidelines created 
during CVPP1 at a national level and to promote public policy through the National Prevention Program and 
SUBSEMUN.  

CVPP2 will carry out the following activities:  

Support the creation of an observatory in the municipality of Guadalupe. CVPP1 completed the 
participatory design of the observatory together with the municipality of Guadalupe and UANL. As result of 
these efforts, UANL is signing a partnership agreement with the municipality to operate the observatory. 
CVPP2 will work with both partners to complete the establishment of the observatory following the design 
and national guidelines completed in CVPP1.  

For the creation of a pilot observatory in Guadalupe, the program will: 
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 Provide technical and procurement support for equipment to establish the observatory; 

 Provide technical training for geo-referencing and analysis of the crime and violence data collected by the 
observatory; and  

 Assist with preparation and dissemination of the observatory’s first products. 

Facilitate the approval and dissemination of the document on guidelines for the promotion of sound 
crime violence observatories. The program will also continue its support for development of national 
guidelines for observatories by collaborating with SEGOB to collect, publish, and disseminate a “Best 
Practices for Observatories” guidance PDF document; 

Support the organization of the Fifth International Conference on Observation and Analysis of 
Crime and Violence.  CVPP2 will support the GOM in the organization of the conference. This is an 
international conference spearheaded by the International Center of Crime Prevention (CICP) and the 
National Observatory of Crime in Public Transportation of France. The conference will highlight Mexico´s 
best practices in this area as well as promote international best practices on crime and violence observatories 
around the globe. Experts from various academic institutions, representatives from governments around the 
world, and CSO representatives will come to Mexico to share their experiences in this area. 

CVPP2 will work in close coordination with the GOM and other national and international partners such as:  
INL, the Centro Nacional de Prevención del Delito, el Centro de Excelencia para la Información Estadistica 
de Gobierno, Seguridad Pública, Victimización y Justicia of UNOP and INEGI, CICP, and the National 
Observatory of Crime and the National Observatory of Criminal Offenses of France, among others.  

This activity will contribute to support policies and guidelines on crime and violence observatories and to 
position the crime and violence prevention agenda in Mexico.  

Upon completion of these actions, CVPP2 will have achieved the following results and deliverables. 

Results/Deliverables PRONAPRED 

Complete and disseminate national guidelines to promote 
crime and violence observatories  

Objective 4, Strategy 4.1 

Establish crime and violence observatory in Guadalupe Objective 4, Strategies 4.1 and 4.2 

4.2.2 INTERMEDIATE RESULT 2.2: GOM STRATEGIC COMMUNICATION AND 

OUTREACH ON CRIME AND PREVENTION IMPROVED  

Activity 2.2.1: Support the GOM’s dissemination and replication of the crime and violence 
prevention communication strategy to key local and state government stakeholders through 
partnerships with local universities 

Approach: Pending further conversations with SEGOB about the scope of this activity, we propose the 
following approach. CVPP2 will build from results of CVPP1 to promote the replication of its community-
based communication strategies for crime and violence prevention and preventive journalism. CVPP2 will 
promote the transference of its training modules on communication and preventive journalism as part of the 
training program that it will transfer to universities. CVPP2 will also build from the group of professionals 
that were trained during CVPP1, to promote a formal network of experts from local and state governments 
to facilitate its methodologies and knowledge so that they can design and implement specific projects in their 
jobs. Also building from CVPP1 efforts to develop capacity at the state level to promote communication 
strategies, CVPP2 will work in three states with SEGOB to formally establish communication committees 
that will serve as institutional platforms to replicate CVPP’s models.  

CVPP2 will carry out the following activities:  
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Establish a network of communication experts for crime and violence prevention from subnational 
governments. CVPP2 will support SEGOB in the organization of a network of professionals who have 
participated in previous training and the study tour activities of CVPP1. Through this network, CVPP2 will 
promote a learning community on the issue to promote the design and implementation of sound 
communication strategies and campaigns for crime and violence prevention. CVPP2 will coordinate with 
partners, such as Monterrey Tech, to transfer the platform to ensure its operation beyond the lifetime of the 
program. CVPP2 staff will initially coordinate the exchange of information among the network using 
Internet-based platforms such as blogs, Facebook, and Twitter. CVPP2 will track the number of 
communication strategies and campaigns that are designed and implemented through the facilitation of the 
network. CVPP2 will:  

 Establish on online communication platform; 

 Support the organization of follow-up information sharing meeting with public officers who have 
received previous training from CVPP in Durango;  

 Identify successor and sign Letter of Intent to continue operating the platform; and 

 Organize and manage the network, which includes the identification of participants, operation and 
selection of material, response to questions and comments.  

Strengthen or consolidate the capacity of subnational governments to replicate CVPP’s 
communication strategy. Following lessons learned from previous efforts implemented during CVPP1, 
CVPP2 will promote or strengthen communication committees in up to three states in close coordination 
with SEGOB. In those regions where CVPP2 has partnerships with universities to improve capacity through 
training and technical assistance (see Activity 2.1.2), it will promote the engagement of these academic 
institutions in this activity to provide continued support to the government entity. CVPP2 will: 

 Define with SEGOB up to three states where the program will work, based on specific criteria, including: 
demonstrated political will to advance the development of communication strategies for crime and 
violence prevention; existing or approved  PRONAPRED funding;; the state is one of PRONAPRED’s 
priority sites; states that do not yet have a consolidated communication strategy; and counterparts that 
have received CVPP’s training; 

 Provide technical assistance to establish or consolidate the communication committees; and 

 Provide technical assistance to generate a communication strategy to design and implement a community-
based campaign on crime and violence prevention. 

Develop and implement a training course on preventive journalism. CVPP2 will build from its previous 
training to journalists and the manual on preventive journalism to complete a training module on the subject. 
Once completed, CVPP2 will transfer the modules to its partner’s universities to complement the curriculum 
on crime and violence prevention. CVPP2 will initiate this activity with a partnership with the UACH in 
Chihuahua and deliver the training in that city. CVPP2 will work with Dr. Javier Bernabé from Complutense 
University in Madrid to complete the design of the training and will transfer its content to the UACH 
following the approach described under Activity 2.1.2.1. CVPP2 will: 

 Design the training module with assistance from Dr. Javier Bernabé; 

 Sign a letter of intent with the UACH; and 

 Transfer the module to the UACH and conduct initial training together. 
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Support SEGOB in the establishment of a national network of public media to promote the crime 
and violence prevention agenda. SEGOB will promote a national network of public media to disseminate 
crime and violence prevention programs and messages. CVPP2 will support SEGOB in the establishment of 
the network, raising awareness and developing capacity of selected journalists who will lead specific crime and 
violence prevention projects. CVPP2 will: 

 Together with Anahuac University and Javier Bernabe provide the communication  and preventive 
journalisms trainings to selected journalists from the national network 

 Document at least one good practice implemented by at least one state (such as Morelos) to promote its 
replication to other states. 

Promote the community-based communication for crime and violence prevention training to several 
universities in the country. CVPP2 will work with SEGOB and the Anahuac University to disseminate the 
community-based communication training to other universities in the country following a train-of-trainers 
methodology.  

Complete testimonial videos on success stories on crime and violence prevention. Under CVPP1, the 
program developed three success stories of CVPP beneficiaries and interventions. By May 2015, CVPP2 will 
publish and disseminate these stories and will promote their incorporation into the training programs that will 
be conducted with its partners throughout the year.  

Upon completion of these actions, CVPP2 will have achieved the following. 

Results/Deliverables PRONAPRED 

A network of experts on communication for crime and 
violence prevention from subnational governments created 
and operational 

Objective 4, Strategy 4.2 

Replication of CVPP’s communication strategy in up to 3 
subnational governments 

Objective 4, Strategy 4.2 

A training module on preventive journalism developed and 
implemented with the UACH 

Objective 4, Strategies 4.1 and 4.2 

4.3 INTERMEDIATE RESULT 3: INCREASING AT-RISK YOUTH 

CAPACITY TO PLAY PRODUCTIVE ROLE IN THEIR 

COMMUNITIES  

Background: Activities in support of IR3 are organized under three sub-IRs: Livelihood opportunities for 
youth increased (IR3.1), school retention among at-risk youth increased (IR3.2), and civic leadership among 
target youth increased (IR3.3).  

During CVPP1, the program made progress in IR3 in the following areas: 

IR3.1 and IR.3.2: 

 CVPP1 facilitated experience and knowledge to develop focused at-risk youth diagnostic tools, and a 
comprehensive Youth Community Resilience model based on the experience gathered through its small 
grant program. The model is published and will be disseminated during CVPP2. 

 Through small grant projects, CVPP1 promoted 10 at-risk youth models related to both primary and 
secondary prevention interventions, documented the systematization of five of these models, and 
strengthened the capacity of nine local NGOs through the process of implementation of these models. 

 With guidance from USAID/Washington, the city of Los Angeles California (LA), and the Southern 
California University (USC), CVPP1 transferred the LA Family Relations model, a secondary prevention 
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model that the UANL is now implementing in Mexico. This model is paving the way for the introduction 
of a “social franchise” approach to promote the sustainability of local interventions and its replication in 
a national context. 

 CVPP1 collaborated with SEGOB to establish a technical working group on tertiary prevention and 
designed a social reinsertion model that will be implemented through small grant projects with local 
organizations during identified areas of opportunity to facilitate new models in this area through small 
grants with local organizations. CVPP2 will continue the consolidation of two models under IR 3.1 (the 
new masculinity model and family relations model) and will roll out a tertiary prevention model with two 
local organizations to document it and promote its replication; under IR3.1, the program will roll out a 
school violence prevention model in Tijuana based on a strategy built with the Tijuana MCVPC.   

IR 3.3: Facilitated technical assistance to develop a strategic plan to strengthen the Vinculación de Redes de 
Acción Local para la Transformación Nacional (VIRAL) network, providing a clear path to establish a legal entity 
and an action plan to promote its sustainability. CVPP1 provided training to VIRAL’s youth members and 
co-sponsored the three VIRAL annual conferences between 2012 and 2014. Two hundred youths 
participated in the last conference. With the conferences VIRAL has increased its membership to 2,618, of 
which 63 percent are CSOs, 28 percent are youth unions, and 9 percent are youth leaders. CVPP2 will have a 
rather modest contribution providing focused technical assistance to implement the action plan and 
sustainability plan developed during 2014 and through the establishment and operation of its online platform.   

4.3.1  INTERMEDIATE RESULT 3.1: LIVELIHOOD OPPORTUNITIES FOR YOUTH 

INCREASED   

Activity 3.1.1: Support the piloting of new crime and violence prevention models and further 
strengthen existing ones to identify best practices and lessons learned (illustrative models include 
community healing, mobile mediation, gender-based violence and victims’ assistance) 

Approach: The implementation mechanism for this activity will be a grant to support the masculinity project 
that was started under CVPP1. Continued support for this particular model will allow for completion of the 
masculinity project activity cycle. Additionally we have determined that this model is relatively easy to 
replicate and has potential for generating quick impact. The funding available will only allow for one grant 
supporting one model for Activity 3.1.1.  

The objective of the grant is to promote a second cycle of implementation of the new masculinity model 
promoted under CVPP1 through the same organization, Pro-Superación Familiar Neolonesa, A.C. (SUPERA), in 
order to evaluate and document the model with a second intervention, promote sustainability by engaging 
private and public sector organizations to replicate the model in communities and schools in Monterrey and 
Nuevo Leon, and disseminate its results to encourage a national replication. CVPP will ensure that the grant 
to SUPERA supports the ongoing development, evaluation, and documentation of a model that is replicable 
nationally and incorporated into the GBV training module as an example of addressing GVB in practice. As 
part of this phase, CVPP2 will conduct an external evaluation of the results of this grant that will serve to 
identify areas of opportunity and of success that will allow for the documentation of this model as a best 
practice if relevant. Under this grant, SUPERA will undertake the following activities:  

 Implement the model in the polígonos of Alianza, Independencia, and Nuevo Almaguer to complete a 
second cycle with new beneficiaries.  This will allow SUPERA to complete cycles of the model, 
systematize protocols for intervention, and conduct a formal evaluation by comparing the two generation 
of beneficiaries.  

 Strengthen SUPERA’s partner’s network to promote the replication of the model beyond the original 
intervention communities and through government and private sector programs. SUPERA established a 
network of organizations during CVPP1 and will continue expanding upon this network to build capacity 
and promote new interventions.  
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 Based on results, promote the dissemination of the model beyond Nuevo Leon through networks and 
partners in other states.  

Upon completion of these actions, CVPP2 will have achieved the following results and deliverables. 

Results/Deliverables PRONAPRED 

The new masculinity model is completed, evaluated, and 
documented  

Objective 2, Strategies 2.1, 2.2, 2.3, and 2.4  

At least 1 public and private sector organization has 
funded the replication of the model  

Objective 2, Strategies 2.1, 2.2, 2.3, and 2.4 

Activity 3.1.2: Assess and support the piloting of tertiary crime prevention 

Approach: As tertiary prevention is becoming a prominent issue in the national agenda, CVPP2 will continue 
efforts initiated during the first phase to promote replicable interventions and policy, working closely with 
elected local partners as well as SEGOB. Under CVPP1, the program identified a partnership with FICOSEC 
Chihuahua and REINTEGRA in Mexico City to promote models of social reintegration of adolescents that 
can be documented and replicated beyond the cities where they currently operate. The model will be applied 
in both contexts with adolescents already in the jail system that are about to go back to society, and youth 
that are under alternative correction measures outside of the jail system. At the national level, CVPP2 will 
continue working with SEGOB to identify areas of cooperation to document and evaluate tertiary prevention 
practices to identify lessons learned. CVPP2 will use its limited small grants program to promote both 
interventions in Chihuahua and Mexico City and through a partnership with FICOSEC in Chihuahua and 
Ciudad Juarez to promote the sustainability of this model. At the policy level, CVPP2 will provide focused 
technical assistance to SEGOB to strengthen their agenda in this area.  

CVPP2 will undertake the following tasks under this activity:  

Promote models for replication through its small grant program.  CVPP2 will complete two grant 
programs with REINTEGRA in Mexico City and Consejo Ciudadano in Chihuahua. The latter will be closely 
coordinated with FICOSEC Chihuahua, leveraging additional resources and the potential for continued 
implementation beyond the duration of CVPP. Both grants will promote similar models that will then be 
documented for replication. The model will have the following components: develop a network of services to 
support the social reinsertion of adolescents into school, jobs, and a healthy life; family integration activities; 
education on social skills; relationship building with the justice system and other relevant government 
authorities; and design and application of a training program for educators who promote social reinsertion 
efforts of adolescents in the communities. As part of this activity CVPP2 will: 

 Complete two grants and monitor implementation; 

 Through a partnership with FICOSEC, leverage additional resources for the implementation of this 
model in Chihuahua;  

 Through the grantees, document the model by developing protocols and processes that will enable the 
replication of the model through other organizations in other cities;  

 Provide technical assistance to integrate gender concerns into the REINTEGRA “social franchise” 
methodology; and 

 Conduct an external evaluation of both interventions.  

Support SEGOB to strengthen its tertiary prevention agenda. Under CVPP1, the program supported a 
working group under the leadership of SEGOB to promote national guidelines to launch tertiary prevention 
efforts though federal funding. During CVPP2, CVPP will continue supporting SEGOB to continue the 
operation of the technical working group to develop input for the generation of general guidelines that will 
facilitate the design and evaluation of tertiary prevention programs with PRONAPRED funding and the 
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dissemination of relevant concepts and best practices to improve the implementation of such programs 
among states and municipalities. CVPP2 will: 

 Support SEGOB in the organization of the working group agenda and meetings 

 Support SEGOB in the organization of an information exchange workshop to present best practices in 
tertiary prevention in Mexico with the participation of experts and representatives from states and 
municipalities who receive PRONAPRED funding. Document the discussion through a technical 
publication after the workshop and disseminate it with SEGOB. 

 

Upon completion of these actions, CVPP2 will have achieved the following results and deliverables: 

Results/Deliverables  PRONAPRED 

Two tertiary prevention interventions completed through 
small grants and documented for replication 

Objective 2, Strategies 2.2, 2.3, and 2.6 

Activity 3.1.3: Support the implementation of the Youth Services Eligibility Tool (YSET) diagnostic 
tool and related secondary prevention model 

Approach: Based on CVPP1 progress with the transference of the YSET and Family Relations Secondary 
Prevention Model from LA to Monterrey (Phase I), CVPP2 will promote the application of the revised tool 
in the same original locations and beyond. It will also develop a transference model to enable the replication 
of the model at the national level (Phase II), allowing the participation of other implementing organizations 
besides UANL. As described in the graph below, our vision is that UANL becomes the “hub” for the model 
in Mexico and thus the national research organization that will analyze data to define risk factors and 
eligibility criteria (as with USC in Los Angeles). UANL will also provide the training and technical assistance 
to other intervention organizations in Monterrey and other cities in the country to make sure that the model 
is applied based on the original principles and methodology. CVPP2 will also provide technical assistance to 
integrate gender concerns into the UANL YSET methodology. CVPP2 will work closely with the city of Los 
Angeles and USC to make sure that the transference model is implemented well, and the program will 
promote an agreement between USAID and the president of UANL to ensure that the university commits to 
this objective with resources at the institutional level.  

As for the replication of the model during CVPP2, the program will execute a new grant with UANL to 
continue Phase II in the same poligonos. We will also explore the replication of the model in other polígonos in 
partnership with the Axtel Foundation, which has expressed interest in applying the model in the 
communities where they have projects. In Ciudad Juarez, CVPP1 signed a Letter of Intent to promote the 
replication of this model through FICOSEC. In Ciudad Juarez, CVPP2 will work through UANL to transfer 
the model as mentioned above, and will work with FICOSEC to select an implementation organization that 
will lead the intervention in selected communities with FICOSEC’s funding. This approach will facilitate both 
the replication and sustainability of the model beyond CVPP2, having local organizations empowered with 
the model, and UANL ensuring the correct application of the model.  

The following graph synthetizes our vision to consolidate the transference of the LA Family Relations Model 
to Mexico and beyond.  
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FIGURE 4.2. TRANSFERENCE OF THE LA FAMILY RELATIONS MODEL TO MEX ICO 

 

CVPP2 will conduct the following activities: 

Conduct a second application of the model directly with UANL in Monterrey. The results of the 
model’s Phase I will be used to establish a baseline and a set of indicators to assess the impact of the model in 
the medium and long terms. Phase II will provide continued support to participants of Phase I in the three 
original target polígonos in Monterrey—Alianza, Independencia, and Nuevo Almaguer—and will serve a new 
incoming group of youth identified by implementing the YSET-MA tool. This will allow UANL to continue 
to build a database with results and specific achievements as well as longitudinal tracking and behavioral 
analysis of risk factors identified before and after the interventions. Through these interventions, UANL will 
impact a new group of vulnerable youths and their families while further documenting the model. In turn, 
Phase II will strengthen the adaptation of the model, and streamline implementation and monitoring and 
evaluation processes. Through the small grant project, UANL will: 

 Incorporate adjustments made to the Secondary Prevention Model in Phase I; 

 Identify candidates for the implementation of the YSET-MA tool with a new group of youth in the three 
target polígonos of Alianza and Independencia in Monterrey and Nuevo Almaguer in Guadalupe; 

 Apply the YSET-MA tool to a new target group of youth candidates in the three target polígonos; 

 Continue to provide services to Phase I beneficiaries during Phase II of the Secondary Intervention 
Model; 

 Create an intervention plan for each participant case for a period of six months; 

 Offer continuous support to youth and family graduates of Phase I of the Secondary Intervention Model 
through a follow-up program; and 

 Apply the YSET-R tool after six months of intervention activities with Phase II participants to assess the 
progress of new cases and continuing cases from Phase I. 

Assist UANL to develop a transference methodology to promote the replication of the model. CVPP2 
will work closely with UANL through the grant and provide technical assistance to complete the transference 
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methodology that will enable the university to replicate the model. The methodology is based on the “social 
franchise” concept in which UANL will create protocols, standards for implementation, and quality control 
mechanisms to ensure that the model is properly applied by partner organizations. UANL will keep the 
research organization role, adjusting the YSET in different locations and analyzing data to define eligibility 
criteria in each case, and will conduct aggregated analysis with all applications to identify lessons learned and 
results of the model. UANL will transfer the intervention component to partner organizations and provide 
continued technical assistance as needed to ensure quality control and compliance with standards and 
protocols.  

Specifically, the knowledge generated from Phases I and II of the Secondary Intervention Model will serve as 
a basis for developing a training package specifically designed to enable organizations to replicate the model 
in various polígonos throughout the Monterrey Metropolitan Area and greater Mexico. UANL will facilitate the 
systematization of the processes associated with operating the Secondary Intervention Model, offering 
specialized materials for implementing organizations based on their institutional needs and requirements.  
Through technical assistance and the small grant project, CVPP2 will work with UANL to:  

 Design a transfer package for other organizations to adapt and implement the Secondary Intervention 
Model; 

 Provide technical assistance and accompaniment to organizations replicating the Secondary Intervention 
Model; 

 Systematize the experience of the transfer of the Secondary Intervention Model; and 

 Promote and disseminate the research and evaluation of the Secondary Intervention Model in various 
cities across Mexico. 

Promote the institutional sustainability of the model by promoting a business model with UANL.  
To ensure the sustainability of the model, UANL will design and develop a business plan for engaging 
organizations interested in purchasing the model to ensure the long-term financial sustainability of transfer 
services. The UANL will provide technical support and transfer services through the creation of a Specialized 
Sub-Unit for Youth Violence Prevention under the Unidad de Vinculación (Liaison Unit), a unit specializing in 
the dissemination, promotion, and marketing of specialized academic services in the fields of community 
development and social work. By managing the dissemination and replication of the Secondary Intervention 
Model, the UANL will uniquely position itself as a leader in youth violence prevention efforts in collaboration 
with public, private, and civil society organizations working in marginalized communities. CVPP will also 
assist UANL to cost the transference of the model and present it to potential clients or partners. Through 
technical assistance and the small grant project, CVPP2 and UANL will: 

 Develop a business model;  

 Create a Liaison Unit to promote the replication of the model through a financial sustainable approach; 
and 

 Cost out the components of the model and present it to potential partner organization. 

Assist UANL in the development of partnerships to replicate the model. CVPP1 identify several 
potential partners to start the replication of the model with UANL and signed a Letter of Intent with that 
purpose with FICOSEC Ciudad Juarez and Axtel Foundation. Several other organizations showed interest 
and were exploring options to engage the project directly with UANL. For example, through a CVPP1-
sponsored training event conducted with representatives from CEMEX’s social responsibility offices from 
several regions in Mexico, the cement company is now considering the application of the model in some of 
its locations. CVPP2 will work with UANL to explore this and other opportunities. CVPP2 will: 
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 Promote the secondary prevention model through training and dissemination events throughout the 
country; and 

 Execute Letter of Intents with FICOSEC, Axtel Foundation, and (likely) CEMEX to promote the 
replication of the model together with UANL.  

Evaluate, document, and disseminate results. Although UANL will conduct its own internal evaluation 
through the application of YSET, CVPP2 will conduct an external evaluation of the model to identify lessons 
learned and areas of opportunity. CVPP2 will document the model together with UANL and further promote 
its dissemination in Mexico. 

Upon completion of these actions, Tetra Tech will have achieved the following results and deliverables. 

Results/Deliverables PRONAPRED 

Family relations model consolidated in Monterrey through 
a small grant with UANL 

Objective 2, Strategies 2.2, 2.3, and 2.6 

Family relations model replicated through a transference 
model developed with UANL and the participation of 
private sector organizations (at least two replications) 

Objective 2, Strategies 2.2, 2.3, and 2.6 

4.3.2 INTERMEDIATE RESULT 3.2: SCHOOL RETENTION AMONG AT-RISK YOUTH 

INCREASED   

Activity 3.2.1: Support the piloting of new crime and violence prevention models and further 
strengthen existing ones to identify additional best practices and lessons learned through school-
centered prevention approaches and employability  

Approach: Based on several school-centered primary and secondary prevention interventions and strategies 
completed and documented in CVPP1, CVPP2 will pursue one new project that will be implemented through 
a subcontract in Tijuana. CVPP2 will build from CVPP1’s initial engagement with the MCVPC to develop a 
strategy, operational plan, and protocols to guide different municipal and state interventions to address school 
violence (bullying). CVPP2 will subcontract with GESIP, a consulting organization that has provided 
expertise through its principal, Andrea Barrios, to complete the initial steps in a prevention and intervention 
model to prevent school violence in five pilot schools in Tijuana. GESIP’s model was tried in several other 
states in Mexico with success and now will be replicated in Tijuana to make sure that the model is strategically 
coordinated among different government agencies with similar programs in schools (municipal and state 
agencies) through the Tijuana MCPVC. The model addresses both prevention and interventions (primary 
prevention) strategies, creating school staff capacity to address violence issues at school but also to identify 
and treat cases of violence that originate from home and in the communities. Through this intervention, 
CVPP2 will promote a model that will guide other municipal interventions, as well as the secretary of 
education of the state government of Baja California, in other schools through specific partnerships with 
these entities and COPARMEX Tijuana. Through the MCVPC and direct engagement with the secretary of 
education of Baja California, CVPP2 will also promote policy to institutionalize the main components of this 
model for its future replication. CVPP2 will evaluate, document, and disseminate this intervention for further 
replication at the national level.  

Together with its partner GESIP, CVPP will:  

Establish partnerships for the implementation of the school violence prevention model. CVPP1 
established a close working relationship with the MCVPC and secretary of education of the municipality of 
Tijuana and engaged the secretary of education of Baja California to promote the expansion of model to 
other municipalities in the state. Under CVPP2, we will sign a Letter of Intent with COPARMEX and 
facilitate an MOU between USAID and the secretary of education of Baja California. Through these 
relationships, CVPP2 will implement the pilot project in five schools in Tijuana and beyond.  
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Implement the pilot model in five schools in Tijuana directly and in five additional schools in 
partnership with the state of Baja California. CVPP2 will work with five schools selected during CVPP1 
together with the MCVPC to implement the pilot project and will coordinate with the secretary of education 
of Baja California to work with five additional schools beyond Tijuana. Through these interventions CVPP2 
will: 

 Conduct a diagnostic on risk factors and sources of violence in the schools together with state 
government and municipal government staff; 

 Establish partnerships with NGOs and government organizations to provide specific services and 
activities; 

 Define action plans per school based on findings together with the school community; 

 Coordinate intervention activities to promote peaceful school coexistence; and 

 Train school staff to address specific violence cases through direct intervention or reference to other 
service organizations. 

Assist the education secretary of Baja California to expand the model. CVPP2 will work with the state 
of Baja California to identify ways to expand the application of the model beyond the pilot schools. Based on 
previous conversations, the secretary of education of Baja California will identify budget resources to match 
USAID’s investment. Contingent on the availability of state funds to expand the model, CVPP2 through 
GESIP, would provide technical assistance to design a strategy to carry out this expansion but will not be part 
of its implementation.  

Document results for replication. CVPP2 will conduct an external evaluation of this model to document 
lessons learned and areas of opportunity. Together with GESIP, CVPP2 will document the experience and 
prepare documents for replication.  

Upon completion of these actions, Tetra Tech will have achieved the following results and deliverables. 

Results/Deliverables PRONAPRED 

School violence prevention model implemented in 5 
schools in Tijuana, and evaluated and documented 
for replication 

Objective 2, Strategies 2.2, 2.3, and 2.4 

Baja California state government and Tijuana 
municipal government make policy to replicate the 
model  

Objective 2, Strategies 2.2, 2.3, and 2.4 

Partnership with COMPARMEX and the state of 
Baja California established  

Documented under Activity 1.1 

4.3.3 INTERMEDIATE RESULT 3.3: CIVIC LEADERSHIP AMONG TARGET YOUTH 

INCREASED  

Activity 3.3.1: Provide technical assistance to improve outreach and strengthen the sustainability of 
the VIRAL network 

Approach: CVPP2 will build from progress achieved during CVPP1. Through CVPP1 efforts, VIRAL 
network has set a series of related goals: consolidation of its organization; development of strategic planning 
objectives to consider for the short, medium, and long terms; and design of activities to ensure sustainable 
operation. In addition, the network also plans to help its members to develop processes for their own formal 
constitution, enhance their project management capabilities, promote innovation, and internalize best 
practices.  
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CVPP1 identified several challenges that will guide CVPP2’s intervention in 2015. First, the network is still in 
an early stage of development, as it has been promoted by SEGOB directly through the participation of 
mostly young professionals and social activists instead of through consolidated organizations. The challenge 
is to promote ongoing interest from these individuals to continue promoting the operation of the network 
towards specific objectives during 2015, and the recruitment of specific organizations with individual agendas 
that can gain access to knowledge, experience, and resource by joining the network. Second, the interaction 
among the leadership of the network has not been continuous as its current membership is mostly driven by 
the organization of events with SEGOB sponsorship. The challenge is to promote other activities that keep 
the network active beyond specific events, making it also attractive to the other organizations and individuals 
to join the network. Third, as a network of young people who are also pursuing careers and individual life 
plans, VIRAL is a voluntary project to which members pay attention sporadically. The challenge for 2015 will 
be to create a network platform that provides resources and a self-sustainable continued management and 
leadership structure that can provide continued attention and operation to the network with specific services 
that are attractive to its members.  

With limited resources available for CVPP2 and given the limited time for intervention and challenges 
identified, the main focus during this year will be to promote an online platform to facilitate the interaction of 
members to exchange information on program opportunities and knowledge to advance in the area of crime 
and violence prevention. CVPP2 will also continue facilitating technical assistance through its staff to help 
strengthen, to the extent possible, the governance structure of the network. CVPP2 will have a modest 
intervention in this IR and activity and will work with SEGOB and the leadership of VIRAL to leverage 
additional resources to support the network activities. CVPP2 will: 

 Support with technical assistance the strategic planning meeting to draft the VIRAL Network 2015 Work 
Plan; 

 Provide technical assistance to the VIRAL network to develop and use communication materials to 
create awareness on issues related to GBV and crime and violence prevention; 

 Invite VIRAL members to CVPP2 training on crime and violence prevention; and 

 Contract the operation of the online platform for VIRAL and provide technical assistance to consolidate 
it and promote its sustainability through partnerships with other organizations.  

Upon completion of these actions, Tetra Tech will have achieved the following. 

Results/Deliverables PRONAPRED 

VIRAL network is formally established, with a clear 
governance structure, financial and sustainability plans 

Objective 2, Strategies 2.2, 2.3, and 2.6 

Online platform is operational  Objective 2, Strategies 2.2, 2.3, and 2.6 

4.4 START-UP AND CLOSEOUT ACTIVITIES  

In addition to ongoing implementation of activities that transitioned from the first to the second contract, 
start-up for CVPP2 has included preparation of the project Work Plan, development of a Gender Equity 
Plan, and preparation of the project’s Activity Monitoring and Evaluation Plan. All of these documents were 
prepared for submission to USAID as per the terms of the contract. Administrative start-up tasks were also 
required such as contracting staff, release of staff for positions no longer required, renewal of leases, and 
revisions to ongoing services subcontracts. 

As CVPP2 is a 12-month contract, this Work Plan also summarizes the contract closeout steps that will be 
taken for project closeout by February 2016. 

Closeout tasks will at a minimum include: 
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 Preparation of a property disposition/transfer plan; 

 Planning for completion and submission of all final reports and deliverables and confirmation of 
completion of technical activities; 

 Preparing for staff transitions and separations based on contractual and legal requirements; 

 Administrative closure including preparation for storage of files; 

 Completion of financial and accounting requirements; and 

 Closure and completion of all contracts and grants. 

Tetra Tech will conduct a complete project closeout including closure of project offices and demobilization 
of expatriate staff in January 2016. Tetra Tech will mobilize support from the home office in November and 
December as needed to lead the closeout tasks. Tetra Tech will prepare and submit in October for USAID’s 
approval a closeout and demobilization plan that will describe the actions we will take to complete and close 
the project. Included in the plan will be a detailed checklist of all the actions that will be taken, the personnel 
implementing the tasks, and the due dates in order to achieve project closeout on time. 
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5.0 CVPP2 

IMPLEMENTATION 

TIMELINE 
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CVPP2 ACTIVITY TIMELINE 
 Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb 

IR 1: INCREASING MULTI-SECTORAL COLLABORATION IN TARGET COMMUNITIES 

IR 1.1: Private and public sector engagement in target communities increased 

Activity 1.1.1: Strengthen and leverage resources through the CEMEX partnership and explore additional opportunities for public-private 

partnerships (PPPs) 

Sign Letter of Intent or MOUs directly or through USAID with 

CEMEX, AXTEL, FICOSEC (CJ and CH), Monterrey Tech , Carlos 

Slim Foundation, SEP Baja California, COPARMEX TJ, UACJ, UANL, 

UACH, and two other universities. 

             

Implement projects with partners: 

CEMEX – Identify scope around the following areas: secondary 

prevention, community resilience, training to CEMEX’s offices on 

Prevention.  

             

Axtel – Transference of the Family Relations secondary prevention 

project with UANL  

             

FICOSEC CJ – Transference of the Family Relations secondary 

prevention project with UANL, systematization of the Mesas de 

Seguridad in partnership with Mexico SOS, and replication of CVPP’s 

methodologies such as master plans 

             

FICOSEC Chihuahua – Implement tertiary prevention model, 

evaluate and systematize for replication  

             

Tech Monterrey, Monterrey – Replicate CVPP training material in 

online platform  

             

Carlos Slim Foundation –Provide technical comments to CSF training 

material; develop of online tutorials of CVPP trainings 

             

SEP Baja California – Pilot school violence program in TJ and other 

schools in BC; promote larger partnership with USAID and private 

sector 

             

COPARMEX TJ – Pilot project school violence in TJ               

UCAJ and two other universities – Develop training programs on 

crime and violence prevention  

             

UANL – Promote Family Relations model in Mexico, develop training 

program on crime and violence prevention, Crime and Violence 

Observatory in GLPE 

             

UACH – Conduct training on preventive journalism               

IR 1.2: Cooperation between the community and local government strengthened 

Activity 1.2.1: Support the GOM in facilitating the replication of the Integrated Municipal Management Model for Crime and Violence Prevention 

Consolidate MCVPCs in TJ, CJ, and GLPE through technical 

assistance 

             

Develop Municipal Crime and Violence Prevention Plans in TJ               

Promote the replication of the MCVPC and CVPP’s Municipal              
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CVPP2 ACTIVITY TIMELINE 
 Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb 

Integrated model through partnerships with state governments in BC, 

CH, and NL and through trainings to municipal associations and other 

partners 

Document experience in three MCPVCs, systematize version 2.0 of 

the MCPVC Guide and disseminate findings 

             

Complete,  apply, and document municipal competencies index in 

three municipalities  

             

Document the Mesa de Seguridad Model together with Mexico SOS 

and Juarez Mesa de Seguridad  

             

In GLPE, coordinate with IRI to promote MCVPCs in the electoral 

agenda and increase participation of civil society in MCPVC 

             

Activity 1.2.2: Support replication of the CPTED methodology and provide CPTED training at the subnational level 

Provide technical assistance to promote implementation of CPTED 

projects in three target cities through the respective MCVPCs using 

input form CVPP1 projects 

             

Promote replication of the methodology in other municipalities 

through trainings (see Activity 2.1.2) and partnerships with state 

governments (CH, BC, and NL), municipal associations, among others  

             

Document at least one CPTED best practice and disseminate through 

SEGOB and other partnerships with universities, NGOs, and private 

sector organizations 

             

Activity 1.2.3: Support the completion of community policing 

Through USAID, transfer methodology to INL. INL will continue 

operating this component directly in GLPE and other cities. 

             

Disseminate GLPE’s community police systematization at the national 

level 

             

Promote national guidelines through CNS and SEGOB through 

focused technical assistance  

             

IR 1.3: CIVIL SOCIETY ABILITY TO SUPPORT VULNERABLE POPULATIONS STRENGTHENED 

Intermediate Result 1.3: Civil society ability to support vulnerable populations strengthened 

Activities 1.3.1 and 1.3.2: Provide tailored training to CSOs to improve their capacity to deliver crime and violence prevention services to vulnerable 

communities/ Provide capacity-based training to CSOs to improve their organizational management and sustainability 

Complete assessment of second-tier organizations to partner with to 

promote capacity building of CSOs 

             

Present CVPP’s models and methodologies and ideas for partnership 

to second-tier organizations identified in the assessment 

             

Sign Letter of Intent with up to five second-tier organizations              

Provide a two- to-three e-day training to second-tier and first-tier 

organizations in four regions, on crime and violence prevention and 

institutional capacity to design, implement, and evaluate crime and 
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CVPP2 ACTIVITY TIMELINE 
 Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb 

violence prevention projects  

Identify a selected group of OSCs that have developed or 

implemented crime and violence prevention projects and provide 

further ad hoc training and TA to promote best practices 

             

IR 2: STRENGTHENING GOVERNMENT OF MEXICO CAPACITY TO PREVENT CRIME AND VIOLENCE 

IR 2.1: GOM policies and plans for crime and violence prevention improved 

Activity 2.1.1: Support the GOM by systematizing proven best practices in crime and violence prevention programming for replication 

Complete production of knowledge management documents initiated 

under  CVPP1 and disseminate documents at the national level 

             

Promote bank of good practices with SEGOB and other partners 

(private sector organizations and universities) 

             

Promote the “social franchise” methodology to promote the 

replication or scaling up of good practices; provide technical 

assistance to at least two organizations (UANL and another 

organization) to implement it; and  document and disseminate the 

methodology  

             

Activity 2.1.2: Support GOM in conducting crime and violence prevention training to key local and state stakeholders 

In close coordination with SEGOB, promote the development of up 

to three training programs with universities in different regions in 

Mexico  

             

Provide training to transfer CVPP’s models and methodologies to 

public officials and mayors in partnership with municipal associations  

             

Provide training to CSOs (see Activities 1.3.1, 1.3.2)              

Design and implement training on evaluation in close coordination 

with SEGOB to public officials involved in PRONAPRED and 

SUBSEMUN projects; transfer module to universities for sustainability 

(see above) 

             

Conduct workshop with SEGOB and other partners to discuss 

findings of JPAL assessment on status of evaluation methodologies in 

Mexico 

             

Activity 2.1.3: Support GOM dissemination of crime and violence prevention observatories guidelines, promote the creation of a national observatory 

committee, and support the creation of additional observatories at the subnational level 

Guadalupe – Develop and launch crime and violence observatory in 
GLPE through partnership between UANL and the municipality of 

GLPE (procurement of equipment, training to staff, TA to generate 

policy briefs and operation) 

             

National – Facilitate the approval and dissemination of the document 

on guidelines for the promotion of sound crime and violence 

observatories  

             

IR 2.2: GOM strategic communication and outreach on crime prevention improved 
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CVPP2 ACTIVITY TIMELINE 
 Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb 

Activity 2.2.1: Support GOM’s dissemination and replication of crime and violence prevention communication strategy to key local and state 

government stakeholders through partnerships with local universities 

Establish a network of communication experts from subnational 
governments (including Exchange meeting in Durango) 

             

Provide technical assistance to  promote the replication of CVPP’s 

communication strategy for crime and violence prevention  

             

Develop and transfer a training module on preventive journalism in 

partnership with the Complutense University of Madrid and the 

UACH 

             

Conduct training to public media journalists on communication and 

preventive journalism 

             

Disseminate communication training among several universities (ToT)              

Complete testimonial videos to show impact of  CVPP intervention: 

Vivamos la Calle campaign and general community resilience approach 

             

IR 3: INCREASING AT-RISK YOUTH CAPACITY TO PLAY PRODUCTIVE ROLE IN THEIR COMMUNITIES 

IR 3.1: Livelihood opportunities for youth increased 

Activity 3.1.1: Support piloting of new crime and violence prevention models and further strengthen existing ones to identify best practices and 

lessons learned. Illustrative models include community healing, mobile mediation, gender-based violence, and victim assistance. 

Award grant to SUPERA to complete new masculinity model in 

Monterrey (includes partnership with private and public sector) 

             

Implement, evaluate and document SUPERA’s model               

Disseminate results               

Activity 3.1.2: Assess and support the piloting of tertiary crime prevention models 

Promote models for replication (grant to REINTEGRA) 

Award grant to promote a tertiary prevention model for replication 

at the national level 

             

Implement, evaluate, and document REINTEGRA’s model; promote 

the “social franchise” methodology 

             

Disseminate results with SEGOB and other partners               

Grant to Consejo Ciudadano in partnership with FICOSEC Chihuahua 

Complete grant making process together with FICOSEC              

Implement, evaluate, and document model               

Disseminate results               

Coordination with SEGOB to promote policy in tertiary prevention  

Support SEGOB in the organization of the technical working group               

 Support SEGOB in the organization of the workshop to showcase 

best practices  

             

Activity 3.1.3: Support the implementation of the Youth Services Eligibility Tool (YSET) diagnostic tool and related secondary prevention model 

Implement grant with UANL for second phase of the Family Relations              
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CVPP2 ACTIVITY TIMELINE 
 Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb 

Model  

Provide technical assistance to UANL to develop the transference 

methodology for replication  

             

Promote the establishment of a “Unidad de Vinculación” in UANL to 

provide for the sustainability of the model and its replication at the 

national level 

             

Assist UANL in the development of partnerships to replicate the 

model. Partnership with FICOSEC is completed to jointly promote 

the replication in CJ (small grant to a local organization in CJ) 

             

Evaluate, document, and disseminate results of the  model              

IR 3.2: School retention among at-risk youth increased 

Activity 3.2.1: Support the piloting of new crime and violence prevention models and further strengthen existing ones to identify additional best 

practices and lessons learned through school-centered prevention approaches and employability models 

Sign Letter of Intent with COPARMEX, SEP BC, and SEP TJ)              

Implement pilot of the school violence model in up to 10 schools in 

partnership with COMPARMEX, the Tijuana MCVPC, secretary of 

education, and Baja California secretary of education 

             

Facilitate expansion of program in up to 100 schools in partnership 

with USAID, SEP, and other partners (only coordinate and supervise) 

             

Evaluate and document results for replication              

IR 3.3: Civic leadership among target youth increased 

Activity 3.3.1 (formerly 2.2.2): Provide technical assistance to improve outreach and strengthen the sustainability of the VIRAL network 

Facilitate the development and operation of web platform               

Provide technical assistance to strengthen the network               

CVPP2 MILESTONES  

Start-up              

Work Plan submitted              

Gender Equity Plan submitted              

Grants Management Plan submitted              

Performance Management Plan submitted              

Project closeout               
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6.0 CVPP2 BUDGET 

SUMMARIES 

 
 
Summary budgets as per the requirements of the contract were included in the original submission of the 
Work Plan. 
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ANNEX A: GENDER EQUITY 

PLAN 
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GENDER EQUITY PLAN FOR THE MEXICO CRIME AND VIOLENCE 

PREVENTION PROGRAM II (CVPP II) 

March 27, 2015 

A-1 BACKGROUND 

Maria Eugenia Suarez de Garay, Patricia Caffrey, and Katia Ornelas conducted a rapid gender analysis to 

generate the information needed to define a gender equity plan (GEP) for CVPP II.  The information 

generated by the analysis and the GEP serves to integrate gender into the CVPP II work plan.   

The gender analysis entailed a situational analysis of gender-based violence (GBV) based on secondary 

literature and strategic key informant interviews. The situational analysis was supplemented with an 

assessment of existing GBV prevention policies and programs and potential opportunities.  The analytical 

framework was guided by three primary research questions: 

1. What is the current situation related to GBV at the community and household levels?  

2. What is the legal framework for GBV prevention, gender equality and non-discrimination and level of 

application?  

3. What are the opportunities for strengthening GBV and gender equity policies and programs within the 
context of “CVPP-like” programs? 

The research team conducted the research over a two week period, at the beginning of March.  During the 

third week they met to compile and analyze the information. During the end of the week the relevant 

findings and draft recommendations for the GEP (integration into CVPP II) were presented to the CVPP 

II technical team.  The team discussed, validated and improved the recommendations which are reflected 

in the GEP presented here in.  A comprehensive report of the results of the analysis and recommendations 

for future crime and violence prevention programming beyond the scope of CVPP II was prepared 

separately and serves to complement the GEP. 

A-2 SITUATIONAL ANALYSIS OF GENDER-BASED VIOLENCE 

The analysis sought to understand the current situation of gender-based violence in Mexico and 

specifically in the cities of Ciudad Juarez, Tijuana and Monterrey.  In particular, we were interested in 

understanding the relationship between crime and violence and gender-based violence (GBV) and how 

that relationship may affect crime and violence prevention policies and programs.  The team found that 

little has been studied or published about this relationship in the context of Mexico’s urban populations.  

This study is an initial attempt at understanding this relationship based on the information that was 

collected.   

Why is gender-based violence relevant for crime and violence prevention programming?  

Gender-Based Violence Defined:  Gender-based violence (GBV) results in physical, sexual and 

psychological harm to both men and women and includes any form of violence or abuse that targets men 

or women on the basis of their sex. Unequal power relations between men and women significantly 

contribute to gender violence.  In fact, gender-based violence intentionally maintains gender inequalities 

and/or reinforces traditional gender roles for both men and women.   

Gender-based violence experienced by women and girls includes within the context of Mexico: battering 

and other forms of intimate partner violence including marital rape; sexual violence; female infanticide; 

sexual abuse of female children in the household; early marriage; sexual harassment in the workplace and 
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educational institutions; commercial sexual exploitation; trafficking of girls and women; and violence 

perpetrated against domestic workers.  

The Problem: GBV is pervasive throughout Mexican society, occurring in public and private spheres 

including home, school and work. It affects all socio-economic strata from rich to poor, and occurs within 

urban as well as rural environments. It is not only a human rights issue but a development issue as well 

with negative consequences for everyone - men, women, girls and boys. A healthy body of research 

substantiates these findings and some merit highlighting. 

 UNICEF estimates that 62% of boys and girls in Mexico have suffered some kind of abuse during 

their childhood: 10.1% have suffered physical abuse in schools; and, 5.5% have been victims of 
sexual abuse and 16.6% emotional abuse. 

 The kind of abuse experienced by children in the home appears to be influenced by family 

relationships: i.e., physical abuse of girls is highest when parents are absent and they live with other 

family members (25% and 20% severe cases); and, emotional and sexual abuse is highest in 
households headed by the mother and a step-father (66.3% and 15.3%, respectively). 

 6 women die from crimes related to gender-based violence every day. 

 According to the 2014 OCDE Quality of Life Index, 47% of Mexican women stated that they had 

been victims of emotional, physical or sexual abuse by their partner.   

 According to another survey conducted by INEGI, out of 39,826,384 women of 15 years or older 

living in a relationship interviewed, 52% had been victims of at least one incident during the past 12 

months (32% physical and 16% sexual); Baja California – 58% (28% physical, 16% sexual), 
Chihuahua – 52% (30% physical, 15% sexual), and Nuevo Leon – 56% (25% physical, 16% sexual). 

 According to a study conducted by ENDIREH in 2011, 31.8% of women older than 15 have been 

victims of public aggression: 86.5% suffered intimidation; and, 38.3% physical abuse and 8.7% 
physical violence. 

 According to the same study, 357,121 women said they had been forced into prostitution or 

victimized at least once. 

The increasing incidence of violence that people are experiencing has a negative effect on the quality of 

life of everyone (men, women, girls and boys). The impact is particularly severe for those who have been 

victimized and are hindered from exercising their rights either through intimidation or inability to access 

appropriate services.  It has become a significant problem threatening the social fabric of cities and 

communities in Mexico.  Victims of GBV are particularly vulnerable with limited options to improve 

their situations and contribute to their families and communities. The combined effect can be crippling, 

making it difficult to develop and maintain resiliency, the resilience that families and communities need 

to prevent and overcome violence.   

In cities like Tijuana, Ciudad Juarez and Monterrey unemployment, poverty, weak governance and 

organized crime cause economic and social upheaval and produce a toxic culture of violence affecting 

aspects of everyday life. Traditional markers of masculinity--employment and financial resources to 

appear successful and powerful - have become increasingly out of reach for many young men. For some, 

expressing their manhood has drifted into abusing drugs and alcohol, perpetrating violence against 

women or becoming involved with illegal activities, establishing a direct link between GBV and crime.   

The impact of violence against women on development progress can have long-term negative 

consequences. It often leads to the isolation and even stigmatism of the victims, and can have longer-term 

mental, medical and economic consequences. Research has shown that children of both sexes raised in a 
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violent family environment are often influenced by the experience.  As a result, violence becomes a 

pattern for resolving disputes or imposing one’s will.  This pattern of violence is perpetuated from 

generation to generation leaving physical, emotional and psychological scars.  The spiraling dysfunction 

affects not only family members but the community at large and exacerbates the overall levels of crime 

and violence.  Finding a way out of this systemic violence is difficult.   

For this reason, understanding and addressing gender and GBV within crime and violence prevention 

programming is important.  Working toward a conflict-free environment is an essential strategy for crime 

prevention and mitigating the risk of gender-based violence.  In communities affected by crime and 

violence everyone suffers. Men tend to be targeted more directly by the violence, while the women and 

girls are affected in insidious ways.  Conflicts exacerbate gender disparities, both in society at large and 

within families, leading to increased levels of violence against women.  Preventing violence against 

women and girls not only protects them but enables them to productively contribute to the prevention of 

crime and violence by fostering healthier and more peaceful family and community environments.  When 

all members of a community affected by crime and violence treat one another equitably, are able to 

exercise their rights, and access the necessary services, all of society benefits.  When victims of GVB are 

isolated, kept from exercising their rights and accessing services they become increasingly vulnerable, 

with negative consequences not only on the victims but their families and communities.  

What strategies can be implemented to reduce the prevalence and impact of GBV within crime and 

violence prevention programs? 

Gender Responsive Programs:  A way to ensure that crime and violence prevention programs more 

effectively address these inter-related drivers of violence is to design gender responsive programs.  

Gender responsive programs are designed to address the differentiated circumstances and unique power 

dynamics among and between genders.  A gender responsive approach enables us to understand the 

circumstances of each group, target the appropriate opportunities, and overcome their unique barriers to 

exercising their rights and accessing needed services so that all members of society can be more 

productive. Traditional gender roles contribute to the proliferation of a negative power dynamic between 

genders throughout society.  GBV and discrimination against women and girls are poignant 

manifestations of this power imbalance. Understanding the power relationships among and between 

genders and addressing these imbalances helps ensure that rights are respected and one group does not 

benefit at the expense of another.   

A Vision:  Crime and violence prevention programming aims to establish and sustain secure and resilient 

cities and communities.  The vision of a secure and resilient community is one in which citizens feel 

secure, and are able to utilize available resources to respond to, withstand, and recover from adverse 

situations. The characteristics of a community that is resilient and relatively crime free would be a 

community in which men, women, girls and boys enjoy public spaces and a public life without fear of 

being assaulted (in their homes or in the streets); women and girls are not discriminated against and their 

social, economic, political and cultural rights are respected; and, institutions (public and private) protect 

the rights of all citizens including women and girls, implement activities to prevent GBV (attend to 

victims of GBV, and prosecute perpetrators of GBV in all of its forms [physical, psychological and 

sexual]), as well as guarantee women and girls access to justice.  

Potential Long-Term Strategies:  A crime and violence prevention program that aims to achieve this 

vision may be designed to achieve the following objectives and strategic lines of action. 

 Establish cities that are secure for everyone (ciudades seguras para todas): Strengthen the ability of 

all community members to exercise their rights to enjoy public spaces by reducing violence against 
women, youth and children, in the home, at work and in public spaces.  
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 Promote new masculinities:  Strengthen processes for communicating, educating and promoting 

citizen action that transforms negative traditional masculine behaviors to positive behaviors that 

foster transformative relationships among men, between men and women, and among community 

members.  

 Develop and instill a culture of equality among citizens: Influence the public agenda of local 

government to address gender-based violence by influencing policies that promote equal access to 

rights, including citizen security and justice; and incorporate the differential opinions and actions that 
address the unique needs and circumstances of men and women. 

 Improve women’s access to justice: Strengthen services that provide attention to victims of GBV at 

the municipal level, especially legal services that are sensitive and responsive to achieving justice for 
victims of GBV while guaranteeing and respecting their dignity and rights.   

 Improve understanding of and commitment to achieving gender equity: Promote the integration of 

gender throughout organizations and programs that address crime and violence prevention.   

A-3 IMPLICATIONS FOR CVPP II 

What are the opportunities for strengthening GBV and gender equity within CVPP II? 

The Experience of CVPP I:  CVPP was not designed to reduce the prevalence and impact of GBV.  

However, in practice the program did contribute to understanding how to design and implement several 

community-based activities that are building blocks for implementing the strategies described above.  

CVPP has developed a very solid foundation of practice and learning to effectively address crime and 

violence prevention at the community level.  The capacity of local institutions (private, public, academic 

and civil society) to understand and address crime and violence has improved through the 

implementation, evaluation and documentation of successful intervention models at the community level.      

Some of these pilots aimed to address gender-based violence and contribute to the broader objectives 

defined above. Several of the activities have been evaluated and documented as models and form the 

basis for integrating gender responsive activities into CVPP II: 

 Tijuana Segura para Mujeres is implemented in Baja, California by the civil society association 

Gente Diversa.  The purpose of Tijuana Segura is to promote integrated strategies that improve the 

social fabric and security of public spaces, particularly for women and girls.  With a grant from CVPP 

they designed and initiated implementation of five secure neighborhoods based on the Ciudades 

Seguras para Todas methodology.  In the process, community-based groups of women were 
organized, trained and the capacity of their leaders strengthened.  

 Two civil society organizations in Monterrey, Vida con Calidad (VICCALI) and CIFAC, 

implemented two projects that offered services for victims of gender-based violence while promoting 

a culture of prevention among victims, their families, schools and communities. The projects were 

called Atención a víctimas en situación o vulnerabilidad a la violencia en todos sus tipos y ámbitos 

and Adaptación cultural de un modelo comunitario para fortalecer a las víctimas de violencia 

doméstica en Nuevo Almaguer, Guadalupe, respectively.  The VICCALI experience was particularly 

successful and documented as a model by CVPP for replication.  Originally, the VICCALI model was 

designed to assist women who were victims of GBV. Recognizing the need to mediate conflict and 

promote a culture of non-violence they expanded the model to prevent violence working with all 

members of the family to foster resilient communities.    

 Two projects that promote new models for masculinities (Modelos de Masculinidades) were 

implemented in Ciudad Juárez and Monterrey; Hombres por la Equidad implemented by Pro-
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Superación Familiar Neolonesa and SUPERA, respectively. Both projects promote behavior change 

by creating an awareness among adolescent boys of an alternative masculine identity that is non-

violent and contributes to the development of a peaceful society in which men and women are equal.   

Gender Equity Plan for CVPP II:  CVPP II has a very short time span and the draft implementation plan 

and budget have already been established limiting the opportunities to integrate gender into the existing 

implementation plan.  However, building on CVPP I’s foundation for practice and learning and the initial 

gender responsive successes and models we have identified a number of activities that can be integrated 

into the plan that will contribute to the larger strategic vision.  The definition of the longer-term strategic 

approach, outlined above, is useful to help us define activities that will form the initial stepping stones 

with which to learn from and move future crime and violence prevention programming in this direction.   

The overall objectives for integrating GBV and gender into CVPP II are as follows: 

 Improve the capacity of CVPP II staff to understand and address gender and gender-based 

violence within the context of CVPP II programming; 

 Strategically integrate gender and gender-based violence prevention activities into grantee 

programs, crime and violence prevention trainings and guidance; and, 

 Develop and strengthen the new model for masculinities (modelo de masculinidades) 

A brief description of the proposed activities follows. 

Overall: Develop and implement internal training for CVPP II technical staff on gender-based violence 

(GBV module), it’s relevance to crime and violence prevention programming, and how to address it 

within crime and violence prevention programming.  

IR 1: Increasing multi-sectoral collaboration in target communities 

Activity 1.1.1. Develop a module on gender-based violence, it’s relevance to crime and violence 

prevention programming, and how to address it within crime and violence prevention programming 

within their online training materials. 

Activity 1.2.1. Adapt the training module developed for training CVPP II staff (GBV module) and deliver 

the training to municipal counterparts with the ultimate objective of improving the gender responsiveness 

of the Municipal Crime and Violence Prevention Plans. 

Activity 1.3.1 and 1.3.2. Adapt and integrate the GBV module into the CVPP training materials for CSOs 

via one of the most appropriate second tier organizations. 

IR 2: Strengthening Government of Mexico capacity to prevent crime and violence  

Activity 2.1.2 Adapt and integrate the GBV module into the CVPP models and methodologies training 

materials to create awareness among public officials and CSOs. 

IR3: Increasing at-risk youth capacity to play productive role in their communities 

Activity 3.1.1. Ensure that the grant to SUPERA supports the ongoing development, evaluation and 

documentation of a model that is replicable nationally and is incorporated into the GBV training module 

as an example of addressing GVB in practice.  

Activity 3.1.2. Provide technical assistance to integrate gender concerns into the REINTEGRA “social 

franchise” methodology. 

Activity 3.1.3. Provide technical assistance to integrate gender concerns into the UANL YEST 

methodology. 
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Activity 3.3.1. Provide technical assistance to the VIRAL Network to develop and use communication 

materials to create awareness on issues related to GBV and crime and violence prevention. 
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